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IMPORTANT
SPECIAL NOTICES

The bidder's attention is directed to Section 5, containing specifications for "Disputes Review Board," of the Special
Provisions, regarding establishing a Disputes Review Board (DRB) for the project.

Attention is directed to the Notice to Contractor and Section 1, "Plans and Specifications," of the special provisions
regarding references to the District and District Director's Office. The Office of the District Director for the
Northern Region is located at Marysville.

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes. Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms. The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal. It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status™ adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting™ describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.

Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds. The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

Al0A
Al10B
A20A
A20B
A20D
A24A
A24B
A24D
A24E

RSP A35A
A40
AB2A
A62C
A62D
RSP A62DA
AG2F
A73B

RSP A73C
ATTA
ATTAA
AT7B
AT7C
ATICA
AT7D
ATTF
ATTFA
RSP A77G
ATTH
AT7)

RSP A77L

A86
A87
D74B
D74C
D77B
D78
D86B
D87A
D87C
D87D
D88
RSP D89
D90
D94A
D97A

Abbreviations

Symbols

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings - Arrows

Pavement Markings - Arrows

Pavement Markings - Words

Pavement Markings - Words and Crosswalks

Portland Cement Concrete Pavement (Undoweled Transverse Joints)

Rumble Strip Details

Excavation and Backfill - Miscellaneous Details

Limits of Payment for Excavation and Backfill - Bridge

Excavation and Backfill - Concrete Pipe Culverts

Excavation and Backfill - Concrete Pipe Culverts

Excavation and Backfill - Metal and Plastic Culverts

Markers

Delineators, Channelizers and Barricades

Metal Beam Guard Railing — Typical Wood Post With Wood Block

Metal Beam Guard Railing — Typical Steel Post With Wood Block

Metal Beam Guard Railing - Standard Hardware

Metal Beam Guard Railing — Wood Post and Wood Block Details

Metal Beam Guard Railing — Steel Post and Wood Block Details

Metal Beam Guard Railing — Typical Layouts

Metal Beam Guard Railing — Typical Embankment Widening for End Treatments
Metal Beam Guard Railing — Typical Line Post Installation

Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type SFT)
Metal Beam Guard Railing - Anchor Cable and Anchor Plate Details

Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and
Abutments

Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatments

Barbed Wire and Wire Mesh Fences

Curbs, Dikes and Driveways

Drainage Inlets

Drainage Inlet Details

Bicycle Proof Grate Details

Gutter Depressions

Pipe Culvert Headwalls, Endwalls and Warped Wingwalls

Corrugated Metal Pipe Downdrain Details

Cable Anchorage System

Overside Drains

Construction Loads On Culverts

Pipe Headwalls

Pipe Culvert Headwalls, Endwalls and Wingwalls -Types A, B and C

Metal and Plastic Flared End Sections

Corrugated Metal Pipe Coupling Details No. 1 - Annular Coupling Band Bar and Strap and
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D97C
DY7F
DI7G
DI7H
D99A
D99B
D99C
D102
T1A
T1B
RSP T2
T3

T4

T7
T10
T11
T12
T13
T15
T17
BO-1
RSP B0-3
BO-5
B0-13
B6-21
B7-1
B8-5
RSP B11-53
RS1
RS2
ES-1A
ES-1B
ES-2A
ES-2C
ES-2D

ES-3C
ES-4C
ES-5A
ES-5B
ES-5E
ES-8
ES-13A

Angle Connectors

Corrugated Metal Pipe Coupling Details No. 3 - Helical and Universal Couplers
Corrugated Metal Pipe Coupling Details No. 6 - Positive Joint

Corrugated Metal Pipe Coupling Details No. 7 - Positive Joints and Downdrains
Reinforced Concrete Pipe or Non-Reinforced Concrete Pipe - Standard and Positive Joints
Structural Section Drainage System Details

Edge Drain Outlet and Vent Details

Edge Drain Cleanout and Vent Details

Underdrains

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Temporary Traffic Screen

Construction Project Funding Identification Signs

Traffic Control System for Lane Closure On Freeways and Expressways
Traffic Control System for Lane Closure On Multilane Conventional Highways
Traffic Control System for Lane Closure On Multilane Conventional Highways
Traffic Control System for Lane Closure On Two Lane Conventional Highways
Traffic Control System for Moving Lane Closure On Multilane Highways
Traffic Control System for Moving Lane Closure On Two Lane Highways
Bridge Details

Bridge Details

Bridge Details

Bridge Details

Joint Seals (Maximum Movement Rating = 50 mm)

Box Girder Details

Cast-in-Place Prestressed Girder Details

Concrete Barrier Type 25

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Signal, Lighting and Electrical Systems - Symbols and Abbreviations

Signal, Lighting and Electrical Systems - Symbols and Abbreviations

Signal, Lighting and Electrical Systems - Service Equipment

Signal, Lighting and Electrical Systems - Service Equipment Notes, Type Il Series
Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram
Type HI-A Series

Signal, Lighting and Electrical Systems - Controller Cabinet Details

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Pull Box Details

Signal, Lighting and Electrical Systems - Splicing Details
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Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 01-301704
01-Men-101-9.1/14.8

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN MENDOCINO COUNTY NEAR HOPLAND FROM 0.2 km SOUTH OF PIETA CREEK
BRIDGE TO RUSSIAN RIVER BRIDGE

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on May 22, 2001, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN MENDOCINO COUNTY NEAR HOPLAND FROM 0.2 km SOUTH
OF PIETA CREEK BRIDGE TO RUSSIAN RIVER BRIDGE

General work description: Roadway to be constructed with asphalt concrete over asphalt treated permeable base and
aggregate base and, subase and, concrete box girder bridge to be constructed.

This project has a goal of 10 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA™" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-12.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The District in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Standard Specifications or in the special provisions to the district shall be deemed to mean the Northern
Region. The office of the District Director for the Northern Region is located at Marysville.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are available at the office of the District Director of Transportation of the district in which the
work is situated in paper copy format.
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The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline” to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract,”" and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen. Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract” books. Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract." If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations. This includes "helper" (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated April 2, 2001

MRS
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

01-301704

Item Item Code Item Unit of Measure | Estimated Quantity

1 020495 ASBESTOS SOILS PLAN AND MONITORING LS LUMP SUM

2 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS LUMP SUM

3 070018 TIME-RELATED OVERHEAD WDAY 300

4 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN

5 074020 WATER POLLUTION CONTROL LS LUMP SUM

6 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

7 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

8 120120 TYPE 11l BARRICADE EA 6

9 120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 16 500

10 120165 CHANNELIZER (SURFACE MOUNTED) EA 250

11 120300 TEMPORARY PAVEMENT MARKER EA 1500

12 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 2

13 020496 TEMPORARY FLASHING BEACON (SOLAR EA 2

(S) POWERED)

14 129000 TEMPORARY RAILING (TYPE K) M 3560

15 129100 TEMPORARY CRASH CUSHION MODULE EA 130

16 129150 TEMPORARY TRAFFIC SCREEN M 3560

17 150206 ABANDON CULVERT EA 29

18 020497 ABANDON RISER EA 1

19 150305 OBLITERATE SURFACING M2 5890

20 150605 REMOVE FENCE M 5900

Contract No. 01-301704
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Item Item Code Item Unit of Measure | Estimated Quantity
21 150662 REMOVE METAL BEAM GUARD RAILING M 130
22 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE M 4000
23 150805 REMOVE CULVERT EA 19
24 150820 REMOVE INLET EA 14
25 150821 REMOVE HEADWALL EA 27
26 151281 SALVAGE ROADSIDE SIGN EA 13
27 152255 RESET MAILBOX EA 2
28 152316 RESET ROADSIDE SIGN (ONE POST) EA 3
29 152317 RESET ROADSIDE SIGN (TWO POST) EA 7
30 152381 RELOCATE GATE EA 2
31 020498 RELOCATE CATTLE GUARD EA 1
32 152386 RELOCATE ROADSIDE SIGN-ONE POST EA 7
33 152387 RELOCATE ROADSIDE SIGN-TWO POST EA 2
34 153210 REMOVE CONCRETE EA 8
35 157550 BRIDGE REMOVAL LS LUMP SUM
36 158210 RESET TEMPORARY RAILING M 1960
(TYPE K)
37 160101 CLEARING AND GRUBBING LS LUMP SUM
38 190101 ROADWAY EXCAVATION M3 316 000
39 192003 STRUCTURE EXCAVATION (BRIDGE) M3 660
)
40 193003 STRUCTURE BACKFILL (BRIDGE) M3 290

F
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Item Item Code Item Unit of Measure | Estimated Quantity

41 020499 SLURRY CEMENT BACKFILL M3 200

42 193114 SAND BACKFILL M3 180

43 203003 STRAW (EROSION CONTROL) TONN 52

(S

44 203014 FIBER (EROSION CONTROL) TONN 13

S

45 203024 COMPOST (EROSION CONTROL) TONN 39

©)]

46 203045 PURE LIVE SEED (EROSION CONTROL) KG 1250

(©)]

47 203056 COMMERCIAL FERTILIZER (EROSION CONTROL) | KG 2280

(©)]

48 203061 STABILIZING EMULSION (EROSION CONTROL) KG 2600

(S

49 220101 FINISHING ROADWAY LS LUMP SUM

50 250201 CLASS 2 AGGREGATE SUBBASE M3 47 800

51 260201 CLASS 2 AGGREGATE BASE M3 32 600

52 290201 ASPHALT TREATED PERMEABLE BASE M3 7920

53 390106 ASPHALT CONCRETE (OPEN GRADED) TONN 6820

54 390160 ASPHALT CONCRETE (TYPE B) TONN 59 400

55 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 3150
AREA)

56 394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) M 2820

57 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 40

58 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 3040

59 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 8

60 394050 RUMBLE STRIP STA 110
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Item Item Code Item Unit of Measure | Estimated Quantity
61 020500 RUMBLE STRIP (GROUND-IN) STA 100

62 395601 LIQUID ASPHALT, MC-250 (PRIME COAT) TONN 96

63 490657 600 MM CAST-IN-DRILLED-HOLE CONCRETE M 755

(S) PILING

64 048428 610 MM PERMANENT STEEL CASING M 800

S

65 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS LUMP SUM
©)]

66 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 140

)

67 510053 STRUCTURAL CONCRETE, BRIDGE M3 780

)

68 510085 STRUCTURAL CONCRETE, APPROACH SLAB M3 45

F (TYPE EQ)

69 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 78

F)

70 510510 MINOR CONCRETE (INVERT PAVING) M3 6

71 510526 MINOR CONCRETE (BACKFILL) M3 3

72 519142 JOINT SEAL (MR 40 MM) M 54

(©)]

73 520102 BAR REINFORCING STEEL (BRIDGE) KG 111 500
(S-F)

74 566011 ROADSIDE SIGN - ONE POST EA 7

75 566012 ROADSIDE SIGN - TWO POST EA 2

76 620902 200 MM ALTERNATIVE PIPE CULVERT M 70

77 620913 600 MM ALTERNATIVE PIPE CULVERT M 1130
78 620919 750 MM ALTERNATIVE PIPE CULVERT M 88

79 620924 900 MM ALTERNATIVE PIPE CULVERT M 130

80 620930 1050 MM ALTERNATIVE PIPE CULVERT M 40
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Item Item Code Item Unit of Measure | Estimated Quantity

81 620933 1200 MM ALTERNATIVE PIPE CULVERT M 150

82 620938 1350 MM ALTERNATIVE PIPE CULVERT M 17

83 669035 450 MM CORRUGATED STEEL PIPE CONDUIT (2.77 | M 38
MM THICK)

84 020501 200 MM PERFORATED PLASTIC PIPE M 10

85 681134 80 MM PLASTIC PIPE (EDGE DRAIN) M 6410

86 681137 80 MM PLASTIC PIPE (EDGE DRAIN OUTLET) M 850

87 681501 FURNISH AND INSTALL DRAIN PIPE M 820
(HORIZONTAL DRAIN)

88 681502 DRILL HOLE (HORIZONTAL DRAIN) M 720

89 681592 200 MM COLLECTOR SYSTEM (HORIZONTAL M 290
DRAIN)

90 681990 FILTER FABRIC M2 200

91 682020 CLASS 1 PERMEABLE MATERIAL M3 a7

92 685067 200 MM ALTERNATIVE PIPE UNDERDRAIN M 2670

93 690171 600 MM CORRUGATED STEEL PIPE DOWNDRAIN M 210
(2.77 MM THICK)

94 690182 1050 MM CORRUGATED STEEL PIPE DOWNDRAIN (M 8
(2.77 MM THICK)

95 690185 1200 MM CORRUGATED STEEL PIPE DOWNDRAIN (M 22
(2.77 MM THICK)

96 690273 300 MM BITUMINOUS COATED CORRUGATED M 150
STEEL PIPE DOWNDRAIN (2.01 MM THICK)

97 692094 300 MM BITUMINOUS COATED ENTRANCE TAPER | EA 31

98 020502 1050 MM CSP DOWNDRAIN SLIP JOINT EA 1

99 020503 1200 MM CSP DOWNDRAIN SLIP JOINT EA 1

100 692383 300 MM ANCHOR ASSEMBLY EA 42
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Item Item Code Item Unit of Measure | Estimated Quantity
101 692409 CABLE ANCHORAGE SYSTEM M 260
102 703593 750 MM WELDED STEEL PIPE (6.35 MM THICK) M 36
103 703661 1050 MM WELDED STEEL PIPE (6.35 MM THICK) M 41
104 703698 1200 MM WELDED STEEL PIPE (9.53 MM THICK) M 39
105 705045 600 MM STEEL FLARED END SECTION EA 12
106 721009 ROCK SLOPE PROTECTION (FACING, METHOD B) | M3 20
107 721024 ROCK SLOPE PROTECTION (1/4T, METHOD B) M3 2970
108 729010 ROCK SLOPE PROTECTION FABRIC M2 6320
109 750001 MISCELLANEOUS IRON AND STEEL KG 1944
(S-F)

110 800051 FENCE (TYPE WM, METAL POST) M 1870
S

111 800053 FENCE (TYPE WM, SPECIAL) M 3560
©)]

112 801340 METAL GATE EA 2

(©)]

113 820107 DELINEATOR (CLASS 1) EA 96
114 820110 MILEPOST MARKER EA 14
115 820112 MARKER (CULVERT) EA 82
116 820118 GUARD RAILING DELINEATOR EA 22
117 832001 METAL BEAM GUARD RAILING M 640
©)]

118 833125 CONCRETE BARRIER (TYPE 25) M 107
)

119 839551 TERMINAL SECTION (TYPE B) EA 2
(©)]

120 839552 TERMINAL SECTION (TYPE C) EA 2

(S
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Item Item Code Item Unit of Measure | Estimated Quantity
121 839565 TERMINAL SYSTEM (TYPE SRT) EA 5

(©)

122 839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT) EA 1

(S

123 840515 THERMOPLASTIC PAVEMENT MARKING M2 120

(S

124 840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 34 300

S

125 840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 350

©)]

126 840655 PAINT TRAFFIC STRIPE (1-COAT) M 11 200

(©)]

127 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 3050

(©)]

128 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 2430

(S

129 860925 TRAFFIC MONITORING STATION (COUNT) LS LUMP SUM
(S

130 020504 REMOVE EXISTING TRAFFIC MONITORING LS LUMP SUM
(S) STATION (COUNT)

131 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 01-301704

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications. In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

The District in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Standard Specifications or in these special provisions to the district shall be deemed to mean the Northern
Region. The office of the District Director for the Northern Region is located at Marysville.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, P.O. Box 911, Marysville, CA 95901, Attn: NRCO/Contract Administration Engineer, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.
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2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs.” The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBES
certified by the Department are available from the following sources:
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The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

The Department's web site at http://www.dot.ca.gov/hg/bep/index.htm.

The organizations listed in the Section entitled "DBE Goal for this Project” of these special provisions.

Credit for materials or supplies purchased from DBEs will be as follows:

1.

If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers’ own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

Credit for DBE trucking companies will be as follows:

1.

The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.
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2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 10 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08, 11 and 12:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego
2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA 94607 San Diego, CA 92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108
Districts 07 and 08;
in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento
2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA 90262 Sacramento, CA 95816
Telephone - (310) 537-6677 Telephone - (916) 553-4172
FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.
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The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBES in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of
31 percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete
the "Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 300 WORKING DAYS beginning on
the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $1600 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.
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SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street,
Sacramento, CA 95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

< Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information,” log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information,” log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information,” a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract. When a reference is made in the specifications to the "Transportation
Laboratory,” the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.
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5-1.018 EXCAVATION SAFETY PLANS
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

« The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation. The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan. Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.

e Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.

* No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

« If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.

» Attention is directed to Section 7-1.01E, "Trench Safety."

The third paragraph of Section 19-1.02, "Preservation of Property,” of the Standard Specifications is amended to read:

* In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings,” and 5-1.02A, "Excavation
Safety Plans,” detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the
proposal in concept and to determine the merit of the cost reduction proposal. Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications” set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.
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5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

The District that administers the contract shall submit a claim position letter to the Contractor within 135 days after
acceptance of the contract. After receipt of the claim position letter from the District, or 135 days after acceptance of the
contract, whichever occurs first, the Contractor may request a meeting with the person or board designated by the District
Director to review claims that remain in dispute. If the Contractor requests a meeting, the review person or board shall meet
with the Contractor within 45 days after the request is received.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.
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The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.
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5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance,” of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form
CEM-2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).
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5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.

C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.
F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,” of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting,”" of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

Contract No. 01-301704
20



A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract,” of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering” relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering” relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering” is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering” facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops™ will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering™ relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.114 VALUE ANALYSIS

The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop. The purpose for
having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract. If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hg/oppd/value/

Contract No. 01-301704
21



The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and
the Contractor. The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be
allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.12 DISPUTE REVIEW BOARD

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board,
hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the
contract. The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim,” and Section 9-1.07B, "Final Payment and Claims,” of the Standard
Specifications. The DRB shall not serve as a substitute for provisions in the specifications in regard to filing potential claims.
The requirements and procedures established in this special provision shall be considered as an essential prerequisite to filing
a claim, for arbitration or for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful. The DRB shall
function until the day of acceptance of the contract, at which time the work of the DRB will cease except for completion of
unfinished dispute hearings and reports. After acceptance of the contract, disputes or potential claims that the Contractor
wants to pursue that have not been settled, shall be stated or restated, by the Contractor, in response to the Proposed Final
Estimate within the time limits provided in Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
The State will review those claims in conformance with the provisions in Section 9-1.07B of the Standard Specifications.
Following the completion of the State's administrative claims procedure, the Contractor may resort to arbitration in
conformance with the provisions in Section 9-1.10, "Arbitration," of the Standard Specifications.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between
the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both,
to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier claims not
actionable against the State as specified in these special provisions. Whenever the term "dispute™ or "disputes” is used
herein, it shall be deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties." The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

The DRB shall consist of one member selected by the State, one member selected by the Contractor, and a third member
selected by the first 2 members and approved by both the State and the Contractor. The third member shall act as DRB
Chairperson.

The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually
concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and approval
of the third member. The goal in selection of the third member is to complement the professional experience of the first
2 members and to provide leadership for the DRB's activities.

No DRB member shall have prior direct involvement in this contract. No member shall have a financial interest in this
contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as
follows:

A. Compensation for services on this DRB.

B. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and
determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the
State.
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C. Service as a member of other Dispute Review Boards on other contracts.

D. Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net
worth of the party.

E. The above provisions apply to parties having a financial interest in this contract, including but not limited to
contractors, subcontractors, suppliers, consultants, and legal and business services.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract. The members shall discharge their responsibilities impartially and as an independent body
considering the facts and circumstances related to the matters under consideration, applicable laws and regulations, and the
pertinent provisions of the contract.

The State and the Contractor shall select their respective DRB members, in conformance with the terms and conditions
of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract. Each
party shall provide written notification to the other of the name of their selected DRB member along with the prospective
member's written disclosure statement.

Before their appointments are final, the first 2 prospective DRB members shall submit complete disclosure statements to
both the State and the Contractor. The statement shall include a resume of the prospective member's experience, together
with a declaration describing past, present, and anticipated or planned future relationships, including indirect relationships
through the prospective member's primary or full-time employer, to this project and with the parties involved in this
construction contract, including, but not limited to, relevant subcontractors or suppliers to the parties, the parties' principals or
the parties' counsel. The DRB members shall also include a full disclosure of close professional or personal relationships
with all key members of the parties to the contract. Either the Contractor or the State may object to the others nominee and
that person will not be selected for the DRB. No reason need be given for the first objection. Objections to subsequent
nominees must be based on a specific breech or violation of nominee responsibilities under this specification. A different
person shall then be nominated within 14 Days. The third DRB member shall supply a full disclosure statement to the first
2 DRB members and to the parties prior to appointment. Either party may reject any of the 3 prospective DRB members who
fail to fully comply with all required employment and financial disclosure conditions of DRB membership as described in the
Dispute Review Board Agreement and herein. A copy of the Dispute Review Board Agreement is included in this special
provision.

The first duty of the State and Contractor selected members of the DRB is to select and recommend prospective third
member(s) to the parties for final selection and approval. The first 2 DRB members shall proceed with the selection of the
third DRB member immediately upon receiving written notification from the State of their selection, and shall provide their
recommendation simultaneously to the parties within 14 days of the notification.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 14 days
of receipt of the recommendation of the first 2 DRB members, or if the first 2 members are unable to agree upon a
recommendation within the 14 day time limit allowed in the preceding paragraph. In the event of an impasse in selection of
the third DRB member, the State and the Contractor shall each propose 3 candidates for the third position. The parties shall
select the candidates proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract
Arbitration Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act. The first 2 DRB
members shall then select one of the 6 proposed candidates in a blind draw.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board
Agreement in administration of this DRB within 14 days of the parties' concurrence in the selection of the third member. The
State authorizes the Engineer to execute and administer the terms of the Agreement. The person(s) designated by the
Contractor as authorized to execute Contract Change Orders shall be authorized to execute and administer the terms of this
agreement, or to delegate the authority in writing. The operation of the DRB shall be in conformance with the terms of the
Dispute Review Board Agreement.

The State and the Contractor shall bear the costs and expenses of the DRB equally. Each DRB board member shall be
compensated at an agreed rate of $1,000 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB board member shall be compensated at an agreed rate of $600 per day if time spent
per meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time,
(such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been
specifically agreed to in advance by the State and Contractor. Time away from the project, that has been specifically agreed
to in advance by the parties, will be compensated at an agreed rate of $100 per hour. The agreed amount of $100 per hour
shall include all incidentals including expenses for telephone, fax, and computer services. Members serving on more than
one DRB, regardless of the number of meetings per day, shall not be paid more than the all inclusive rate per day or rate per
hour for an individual project. The State will provide, at no cost to the Contractor, administrative services such as conference
facilities and secretarial services to the DRB. These special provisions and the Dispute Review Board Agreement state
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provisions for compensation and expenses of the DRB. DRB members shall be compensated at the same daily and hourly
rate. The Contractor shall make direct payments to each DRB member for their participation in authorized meetings and
approved hourly rate charges from invoices submitted by each DRB member. The State will reimburse the Contractor for its
share of the costs. There will be no markups applied to expenses connected with the DRB, either by the DRB members or by
the Contractor when requesting payment of the State's share of DRB expenses.

Service of a DRB member may be terminated at any time with not less than 14 days notice as follows:

A
B.
C.
D.

The State may terminate service of the State appointed member.

The Contractor may terminate service of the Contractor appointed member.

Upon the written recommendation of the State and Contractor members for the removal of the third member.
Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 14 days. Changes in either of the DRB members chosen by the two
parties will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The
Dispute Review Board Agreement shall be amended to reflect the change of a DRB member.

The following procedure shall be used for dispute resolution:

A

If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard
Specifications, including provision of applicable cost documentation; or file written protests or notices in
conformance with the provisions in the Standard Specifications and these special provisions.
The Engineer will respond, in writing, to the Contractor's written protest or notice within 14 days of receipt of the
written protest or notice.
Within 14 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.
Following the Contractor's objection to the Engineer's decision, the Contractor shall refer the dispute to the DRB if
the Contractor wishes to further pursue the objection to the Engineer's decision. The Contractor shall make the
referral in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written reply
from the Engineer. The written dispute referral shall describe the disputed matter in individual discrete segments so
that it will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved and shall include an estimate of the cost of the affected work and impacts, if any, on project
completion.
The Contractor, by failing to submit the written notice of referral of the matter to the DRB, within 21 days after
receipt of the State's written reply, waives future claims on the matter in contention.
The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of such
information to the other party a minimum of 14 days prior to the date the DRB is scheduled to convene the hearing
for the dispute. Either party shall produce such additional evidence as the DRB may deem necessary to reach an
understanding and determination of the dispute. The party furnishing additional evidence shall furnish copies of
such additional evidence to the other party at the same time the evidence is provided to the DRB. The DRB will not
consider evidence not furnished in conformance with the terms specified herein.
The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review Board
Agreement, in writing to both the State and the Contractor. The DRB shall complete its reports, including minority
opinion, if any, and submit them to the parties within 30 days of the DRB hearing, except that time extensions may
be granted at the request of the DRB with the written concurrence of both parties. The report shall include the facts
and circumstances related to the matters under consideration, applicable laws and regulations, the pertinent
provisions of the Contract and the actual costs and time incurred as shown on the Contractor's cost accounting
records. The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend
guidelines for determining compensation.
Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved. Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation presented in the report by either party,
shall conclusively indicate that the party(s) failing to respond accepts the DRB recommendation. Immediately after
responses have been received by both parties, the DRB will provide copies of both responses to the parties
simultaneously. Either party may request clarification of elements of the DRB's report from the DRB prior to
responding to the report. The DRB will consider any clarification request only if submitted within 10 days of
receipt of the DRB's report, and if submitted simultaneously in writing to both the DRB and the other party. Each
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party may submit only one request for clarification for any individual DRB report. The DRB shall respond, in
writing, to requests for clarification within 10 days of receipt of such requests.

The DRB's recommendations, stated in the DRB's reports, are not binding on either party. Either party may seek a
reconsideration of a recommendation of the DRB. The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30-day time limit specified for response to the
DRB's written report. Each party may submit only one request for reconsideration regarding an individual DRB
recommendation.

If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB. If the parties cannot agree on
compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may
request the DRB to make a recommendation regarding compensation.

The State or the Contractor shall not call members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue
brought before it.

The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out of
the parties' evaluations of the DRB's report.

DISPUTES INVOLVING SUBCONTRACTOR CLAIMS

For purposes of this section, a "subcontractor claim"” shall include any claim by a subcontractor (including also any pass
through claims by a lower tier subcontractor or supplier) against the Contractor that is actionable by the Contractor against
the Department which arises from the work, services, or materials provided or to be provided in connection with the contract.
If the Contractor determines to pursue a dispute against the Department that includes a subcontractor claim, the dispute shall
be processed and resolved in conformance with these special provisions and in conformance with the following:

A

B.

The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves
a subcontractor claim or claims.

The Contractor shall include, as part of its submission pursuant to Step 4 above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor claim. The Contractor shall
submit a certification that the subcontractor claim is acknowledged and forwarded by the Contractor. The form for
these certifications are available from the Engineer.

At any DRB meeting on a dispute that includes one or more subcontractor claims, the Contractor shall require that
each subcontractor that is involved in the dispute have present an authorized representative with actual knowledge of
the facts underlying the subcontractor claim to assist in presenting the subcontractor claim and to answer questions
raised by the DRB members or the Department's representatives.

Failure by the Contractor to declare a subcontractor claim on behalf of its subcontractor (including lower tier
subcontractors' and suppliers' pass through claims) at the time of submission of the Contractor's claims, as provided
hereunder, shall constitute a release of the Department by the Contractor on account of such subcontractor claim.
The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor claims to the Contractor in a proper form and in sufficient time to allow processing by
the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to be bound by
the terms of the Dispute Review Board provisions to the extent applicable to subcontractor claims; (c) agree that, to
the extent a subcontractor claim is involved, completion of all steps required under these Dispute Review Board
special provisions shall be a condition precedent to pursuit by the subcontractor of other remedies permitted by law,
including without limitation of a lawsuit against the Contractor; and (d) agree that the existence of a dispute
resolution process for disputes involving subcontractor claims shall not be deemed to create any claim, right, or
cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, subcontractor claims between the subcontractor(s) or supplier(s) and the Contractor that is not
actionable by the Contractor against the Department.

A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after
approval of the contract follows:
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Form 6202 Rev (01-05-98)

DISPUTE REVIEW BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,”
hereinafter called the "CONTRACTOR," and the Dispute
Review Board, hereinafter called the "DRB" consisting of the following members:

(Contractor Appointee)

(State Appointee)

and
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are how engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION | DESCRIPTION OF WORK

To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation
of the DRB. The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties. The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section 11, Scope of Work.

SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. OBJECTIVE

The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from
performance of this contract. It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB. It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure. But when a dispute which is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.
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B. PROCEDURES

The DRB shall render written reports on disputes between the parties arising from the construction contract. Prior to
consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT. DRB
recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties. The
recommendations shall be based on the pertinent contract provisions, and the facts and circumstances involved in the dispute.
The recommendations shall find one responsible party in a dispute; shared or "jury" determinations shall not be rendered.
The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend guidelines for determining
compensation. If the parties cannot agree on compensation within 60 days of the acceptance by both parties of the DRB's
recommendation, either party may request the DRB to make a recommendation regarding compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract. The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers,
etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute hearings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute. Opinions of DRB members expressed in
private sessions shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson. Such discussions or meetings shall be disclosed to both
parties. Other discussions regarding the project between the DRB members and the parties shall be in the presence of all
three members and both parties. Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C. CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS

The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be held at or near the
project site. The DRB shall meet at least once at the start of the project, and at least once every 6 months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.

2. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

5. Anoutline by the STATE's representative of the status of the work as the STATE views it.

6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have
surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
disputes and claims.

The STATE's representative will prepare minutes of all regular meetings and circulate them for revision and approval by
all concerned.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives. The field inspection may be waived upon mutual agreement of the parties.

D. DRB CONSIDERATION AND HANDLING OF DISPUTES

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.
The DRB shall determine the time and location of DRB hearings, with due consideration for the needs and preferences of the
parties while recognizing the paramount importance of speedy resolution of issues. If the matter is not urgent, it may be
scheduled for the time of the next scheduled DRB visit to the project. For an urgent matter, and upon the request of either
party, the DRB shall meet at its earliest convenience.

Normally, hearings shall be conducted at or near the project site. However, any location which would be more
convenient and still provide required facilities and access to necessary documentation shall be satisfactory.

Contract No. 01-301704
27



Both parties shall be given the opportunity to present their evidence at these hearings. It is expressly understood that the
DRB members are to act impartially and independently in the consideration of the contract provisions, and the facts and
conditions surrounding any dispute presented by either party, and that the recommendations concerning any such dispute are
advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the hearing begins. A party furnishing written documentation to the DRB
shall furnish copies of such information to the other party at the same time that such information is supplied to the DRB.

DRB hearings shall be informal. There shall be no testimony under oath or cross-examination. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be
received by the DRB in conformance with acceptance standards established by the DRB. These standards need not comply
with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute hearings and all other DRB activities. The parties shall have
a representative at all hearings. Failure to attend a duly noticed meeting by either of the parties shall be conclusively
considered by the DRB as indication that the non-attending party considers written submittals as their entire and complete
argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more
rebuttals until all aspects of the dispute are thoroughly covered. DRB members may ask questions, seek clarification, or
request further data from either of the parties. The DRB may request from either party documents or information that would
assist the DRB in making its findings and recommendations including, but not limited to, documents used by the
CONTRACTOR in preparing the bid for the project. A refusal by a party to provide information requested by the DRB may
be considered by the DRB as an indication that the requested material would tend to disprove that party's position. Claims
shall not necessarily be computed by merely subtracting bid price from the total cost of the affected work. However, if
claims are based on the "total cost method," then, to be considered by the DRB, they shall be supported by evidence
furnished by the CONTRACTOR that (1) the nature of the dispute(s) makes it impossible or impracticable to determine costs
with a reasonable degree of accuracy, (2) the CONTRACTOR's bid estimate was realistic, (3) the CONTRACTOR's actual
costs were reasonable, and (4) the CONTRACTOR was not responsible for the added expenses. As to claims based on the
CONTRACTOR's field or home office accounting records, those claims shall be supported by an audit report of an
independent Certified Public Accountant unless the contract includes special provisions that provide for an alternative
method to calculate unabsorbed home office overhead. Any of those claims shall also be subject to audit by the DRB with
the concurrence of the parties. In large or complex cases, additional hearings may be necessary in order to consider all the
evidence presented by both parties. All involved parties shall maintain the confidentiality of all documents and information,
as provided in this AGREEMENT.

During dispute hearings, no DRB member shall express an opinion concerning the merit of any facet of the case. DRB
deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After hearings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more members.
Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as deemed
appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties. Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute. The report shall be thorough in discussing the facts considered, the
contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations. The DRB's report shall stand on its own, without attachments
or appendices. The DRB chairman shall complete and furnish a summary report to the DRB Program Manager, Construction
Program, MS 44, P.O. Box 942874, Sacramento, CA 94274.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff may
supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne equally by the
2 parties as specified in an approved contract change order. The CONTRACTOR will not be entitled to markups for the
payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully-
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision. If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding. Either party may
appeal a recommendation to the DRB for reconsideration. However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB
recommendation. The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute
Review Board" in the special provisions.
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E. DRB MEMBER REPLACEMENT

Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the
same manner as the original DRB members were appointed. The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 14 days. This AGREEMENT
will be amended to indicate change in DRB membership.

SECTION Il CONTRACTOR RESPONSIBILITIES

The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents which are or may become
necessary for the DRB to perform their function. Pertinent documents are drawings or sketches, calculations, procedures,
schedules, estimates, or other documents which are used in the performance of the work or in justifying or substantiating the
CONTRACTOR's position. The CONTRACTOR shall also furnish a copy of such pertinent documents to the STATE, in
conformance with the terms outlined in the special provisions.

SECTION IV STATE RESPONSIBILITIES
The STATE will furnish the following services and items:

A. CONTRACT RELATED DOCUMENTS

The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and
Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B. COORDINATION AND SERVICES

The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.
The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

SECTIONV TIME FOR BEGINNING AND COMPLETION
Once established, the DRB shall be in operation until the day of acceptance of the contract. The DRB members shall not
begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI PAYMENT

A. ALL INCLUSIVE RATE PAYMENT

The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally. Each DRB board member
shall be compensated at an agreed rate of $1,000 per day if time spent per meeting, including on-site time plus one hour of
travel time, is greater than 4 hours. Each DRB board member shall be compensated at an agreed rate of $600 per day if time
spent per meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall
be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time
has been specifically agreed to in advance by the STATE and CONTRACTOR. Time away from the project, that has been
specifically agreed to in advance by the parties, will be compensated at an agreed rate of $100 per hour. The agreed amount
of $100 per hour shall include all incidentals including expenses for telephone, fax, and computer services. Members serving
on more than one DRB, regardless of the number of meetings per day, shall not be paid more than the all inclusive rate per
day or rate per hour for an individual project. The STATE will provide, at no cost to the CONTRACTOR, administrative
services such as conference facilities and secretarial services to the DRB.

B. PAYMENTS

DRB members shall be compensated at the same rate. The CONTRACTOR shall make direct payments to each DRB
member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each
DRB member. The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and CONTRACTOR.
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Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE. The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB. No markups will be added to the CONTRACTOR's payment.

C. INSPECTION OF COSTS RECORDS

The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If
any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of
the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VII ASSIGNMENT OF TASKS OF WORK
The DRB members shall not assign the work of this AGREEMENT.

SECTION VIII TERMINATION OF AGREEMENT, THE DRB, AND DRB MEMBERS

DRB members may resign from the DRB by providing not less than 14 days written notice of the resignation to the
STATE and CONTRACTOR. DRB members may be terminated by their original appointing power, in conformance with
the terms of the contract.

SECTION IX LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is
acting in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION X CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB. Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB. However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION XI DISPUTES

Disputes between the parties hereto, including disputes between the DRB members and either party or both parties,
arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration,” of the Standard Specifications.

SECTION XII VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration
proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be
initiated in the Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.
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SECTION XIIl FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for private meetings or deliberations of the DRB.

Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIV CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE
IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER

By: By:

Title: Title :

DRB MEMBER

By :

Title :

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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5-1.13 FORCE ACCOUNT PAYMENT

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor,” in the Standard
Specifications, shall not apply.

To the total of the direct costs computed as provided in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and
9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will be added a markup of 28 percent to the cost of
labor, 10 percent to the cost of materials, and 10 percent to the equipment rental. These markups shall be applied to all force
account work, regardless if the added force account work affects the contract completion date.

The above markups, together with payments made for time related overhead pursuant to "Overhead" of these special
provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis. These
overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental in
accordance with the provisions in Sections 9-1.03A(1), "Labor,"” 9-1.03A(2), "Materials,” and 9-1.03A(3), "Equipment
Rental,” of the Standard Specifications. The total payment made as provided above and in the first paragraph of Section
9-1.03A, "Work Performed by Contractor,” shall be deemed to be the actual cost of the work performed on a force account
basis, and shall constitute full compensation therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in accordance with
the provisions in Section 8-1.01, “Subcontracting,” of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment". The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.

5-1.14 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract items:

ITEM CODE ITEM
390160 ASPHALT CONCRETE (TYPE B)
290201 ASPHALT TREATED PERMEABLE BASE
390165 ASPHALT CONCRETE (OPEN GRADED)

The compensation payable for asphalt concrete and asphalt treated permeable base will be increased or decreased in
conformance with the provisions of this section for paving asphalt price fluctuations exceeding 5 percent (lu/lb is greater than
1.05 or less than 0.95) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
asphalt concrete or asphalt treated permeable base (or both) is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. Foran increase in paving asphalt price index exceeding 5 percent:

A =0.90 (1.1023) (lu/lb - 1.05) Ib

C. For adecrease in paving asphalt price index exceeding 5 percent:
A =0.90 (1.1023) (lu/Ib - 0.95) Ib

D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete and asphalt treated
permeable base rounded to the nearest $0.01.

lu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under
"This Estimate” on the monthly estimate using the amount of asphalt determined by the Engineer plus the
quantity in tonnes of paving asphalt that would have been used in producing the quantity of asphalt treated
permeable base shown under "This Estimate™ on the monthly estimate using the amount of asphalt specified in
the specifications.
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The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from any moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities,” of the Standard
Specifications.

C. The total price adjustment for price index increases of paving asphalt on this project shall not exceed $441,600.

D. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.15 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.16 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments,” of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $81,000.00
B. Asbestos Soils Plan & Monitoring $150,000.00
C. Bridge Removal $80,000.00

D. Prestressing Cast In Place Concrete$31,000.00

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:
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Piling

Bar Reinforcing Steel

Culvert Pipe and Appurtenances
Edge Drain Pipe and Appurtenances
Underdrain Pipe and Appurtenances
Downdrain Pipe and Appurtenances
Welded Steel Pipe

Rock Slope Protection Fabric
Fences and Gates

Metal Beam Guard Railing and Appurtenances
Pavement Markers

ASCTIEMMODOT>

5-1.17 RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND GAME

A portion of this project is located within the jurisdiction of the California Department of Fish and Game. An agreement
regarding a stream or lake has been entered into by the Department of Transportation and the Department of Fish and Game.
The Contractor shall be fully informed of the requirements of this agreement as well as rules, regulations, and conditions that
may govern the Contractor's operations in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for inspection at the
office of the District Director of Transportation at 961 Live Oak Blvd, Yuba City, CA 95991.

It is unlawful for any person to divert, obstruct or change the natural flow of the bed, channel or bank of a stream, river
or lake without first notifying the Department of Fish and Game, unless the project or activity is noticed and constructed in
conformance with conditions imposed under Fish and Game Code Section 1601.

Attention is directed to Sections 7-1.01, "Laws to be Observed,” 7-1.01G, "Water Pollution,” and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the agreement between the Department of Transportation and the Department of Fish and Game which
are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the Department of Fish and
Game for their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications. Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.

Modifications to any agreement between the Department of Transportation and the Department of Fish and Game will be
fully binding on the Contractor. The provisions of this section shall be made a part of every subcontract executed pursuant to
this contract.

5-1.18 RELATIONS WITH U.S. ARMY CORPS OF ENGINEERS

The location of the project is within an area controlled by the U.S. Army Corps of Engineers. A U.S. Army Corps of
Engineers Nationwide Permit No. 14 has been issued covering work to be performed under this contract. The Contractor
shall be fully informed of rules, regulations, and conditions that may govern the Contractor's operations in the areas and shall
conduct the work accordingly.

Copies of the order may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for inspection at the office of
the District Director of Transportation at 961 Live Oak Blvd, Yuba City, CA 95991.

Attention is directed to Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Changes in the conditions listed in the aforementioned permit proposed by the Contractor shall be submitted to the
Engineer for transmittal to the U.S. Army Corps of Engineers for their approval. Changes shall not be implemented until
approved in writing by the U.S. Army Corps of Engineers.

Attention is directed to Section 8-1.06, "Time of Completion,” of the Standard Specifications. Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.
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5-1.19 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

The location of the project is within an area controlled by the Regional Water Quality Control Board. Regional Water
Quality Control Board Order No0.94-124 and Water Quality Certification has been issued covering work to be performed
under this contract. The Contractor shall be fully informed of rules, regulations, and conditions that may govern the
Contractor's operations in the areas and shall conduct the work accordingly.

Copies of the order may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for inspection at the office of
the District Director of Transportation at 961 Live Oak Blvd, Yuba City, CA 95991.

Attention is directed to Section 7-1.11, "Preservation of Property,” and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Any change in conditions listed in the above mentioned permit proposed by the Contractor shall be submitted to the
Engineer for transmittal to the Regional Water Quality Control Board for their approval. Changes shall not be implemented
until approved in writing by the Regional Water Quality Control Board.

Attention is directed to Section 8-1.06, "Time of Completion,” of the Standard Specifications. Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.

5-1.20 ASBESTOS SOILS PLAN AND MONITORING

GENERAL

Naturally occurring asbestos containing material has been discovered through testing within the project limits. Up to 2%
by volume of naturally occurring asbestos has been found. All soil and rock excavated on the project shall be considered to
be asbestos containing unless proven otherwise through soil testing by the Contractor. Disposal of this material shall comply
with the Air Board Toxic Control Measure for Surfacing Applications (ARB Rule).

Attention is directed to “Material with Naturally Occurring Asbestos” in “Earthwork” elsewhere in these special
provisions regarding the disturbance and handling of any earthen material.

A Site Investigation Report is included in the "Materials Information Handout™" for this project. The report entitled
"Hopland Unit 3 Site Investigation Report™, July 2000, is available for inspection at the Department of Transportation, Plans
and Bid Documents, Room 0200, Transportation Building, 1120 N Street, P.O. Box 942874,
Sacramento, California 94274-0001, Telephone No. (916)654-4490, and is also available for inspection at the office of the
District Director of Transportation at 961 Live Oak Blvd, Yuba City, CA 95991.

The requirement of subsection (d), “Multi-employer work sites,” of Section 1529, “Asbestos,” of the Construction Safety
Orders, Title 8, of the California Code of Regulations shall be observed during performance of the work. This shall not be
construed as relieving the Contractor from the Contractor’s responsibilities as provided in Section 8-1.01, “Subcontracting,”
of the Standard Specifications.

The Contractor shall retain a Certified Industrial Hygienist approved by the State to conduct air quality monitoring tests
during all construction and disposal activities where existing soils are being disturbed.

Disturbing, transportation, placement, handling, and disposal of soils containing 0.25% or higher by volume of naturally
occurring asbestos shall result in no visible dust. The Contractor shall , at all times, while disturbing existing soils in any
manner, keep work areas wet by use of water trucks or other means approved by the Engineer.

Disturbing existing soils in any manner which contain 0.25% or higher by volume of naturally occurring asbestos shall
be in accordance with all rules and regulations of agencies including, but not limited to, the following:

California Department of Health Services

California Division of Occupational Safety and Health Administration (CAL-OSHA)
Mendocino County Air Quality Management District (MCAQMD)

Mendocino County Department of Health

United States Environmental Protection Agency

moow>

SUBMITTALS

The Contractor shall prepare a project specific Health and Safety Plan to prevent or minimize exposure to asbestos. The
Contractor’s attention is directed to Title 8, California Code of Regulation, Section 5192 (b) (4)(B) and Section 1529. The
Health and Safety Plan shall contain as a minimum but not be limited to: identification of key personnel for the project, job
hazard analysis for work assignments, summary of risk assessment, air monitoring plan, personal protective equipment,
delineation of work zones on-site, decontamination procedures, general safe work practices, security measures and worker
training.
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The Health and Safety Plan shall utilize monitoring and exposure standards based on Construction Standards of Title 8,
California Code of Regulations, Construction Safety Orders, Section 1529, “Asbestos” and as a minimum shall contain a
description of activities, specific means employed to achieve compliance, report of the technology considered, exposure
monitoring, schedule for implementation of the program, a work practice program, administrative control schedule, and other
relevant information. The Health and Safety Plan shall include an exposure monitoring plan that shall include, but not be
limited to, upwind and downwind work area perimeter monitoring and a discussion of how the exposure monitoring will be
conducted during the progression of work. The Health and Safety Plan shall be approved by the Contractor’s Certified
Industrial Hygienist before submission to the Engineer for review and acceptance. The plan shall be submitted to the
Engineer at least 15 working days prior to beginning any work involving disturbing existing soils, including disposal
activities.

TRAINING

Prior to performing any work involving disturbing existing soils, personnel who have no prior training or are not current
in their training status, including State personnel, shall complete a safety training program provided by the Contractor, which
meets the requirement of Title 8, California Code of Regulations, Section 1529. The Contractor shall provide a written
certification of completion of safety training to the Engineer for all trained personnel prior to performing any work involving
disturbing existing soils.

EQUIPMENT AND MEDICAL SURVEILLANCE
Personal protective equipment, training, and medical surveillance required by the Contractor’s Health and Safety Plan
shall be provided to State personnel by the Contractor. The number of State personnel will be 10.

PERMITS AND RECEIPTS

The Contractor shall procure all permits and licenses, pay all charges and fees, and give all notice necessary and
incidental to the due and lawful prosecution of the work. The Contractor will supply receipts and testing results to the
Engineer pursuant to Air Resources Board requirements for disposal of naturally occurring asbestos-containing material. The
Contractor shall provide a copy of receipts and testing results to any party accepting the asbestos-containing material and
obtain an acknowledgement of the asbestos-containing material content from the property owner. Notice to the property
owner accepting the asbestos containing material shall conform to the requirements of the ARB Rule. Nothing in this section
shall relieve the Contractor from complying with Section 7-1.13, "Disposal of Material Outside The Highway Right of Way",
of the Standard Specifications. Attention is directed to disposal requirements also specified in “Material with Naturally
Occurring Asbestos” in “Earthwork” elsewhere in these special provisions.

PAYMENT

The contract lump sum price paid for asbestos soils plan and monitoring shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in asbhestos soils plan and
monitoring, complete in place, including health and safety plan, all fees required to obtain clearances for disposal site or sites,
retaining an Industrial Hygienist, air quality monitoring, and testing, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:
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A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the

B.

metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED

mm X thread pitch inch

M16 x 2 5/8

M20 x 2.5 3/4

M22 x 2.5 7/8

M24 x 3 1

M27 x 3 1-1/8
M30 x 3.5 1-1/4

M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOW2N ON THE PLANS SIZE TO BE ?UBSTITUTED
mm inch x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW?70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER? TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
*Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8or7.94 5/16
10 or 9.52 3/8
11o0r11.11 7/16
13 0or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
4,55 0.1793 2.372 0.0934
4,18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || @ e e
0.61 00239 || e e
0.53 00209 || @ e e
0.45 00179 || @ e e
0.42 00164 || @ e s
0.38 00149 || @ e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP559 x T NPS 22 x T"
PP610X T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP813xT NPS 32 x T"
PP 864 x T NPS 34 x T"
PP9O14 x T NPS 36 x T"
PP965 x T NPS 38 x T"
PP1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2,51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4,11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED

VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,” of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective

Apex, Model 921 (100 mm x 100 mm)

Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

3M Series 290 (89 mm x 100 mm)

Sow>»

Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (100 mm x 100 mm)

Ray-O-Lite "AA" ARS (100 mm x 100 mm)

Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

Sow>»

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

oSow>»

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

@ >

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

CTIEMMUOW)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

COow>

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)

oSowy»
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Swarco Industries, "Director 60"
3M, "Stamark" Series 380 and 5730
3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark," Series 620

3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading, "Premark" and "Premark 20/20 Flex"
Pavemark, "Hotape"

Removable Traffic Paint
Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

mTmooOwy
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One Piece Driveable Flexible Type, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Davidson Plastics, "Flexi-Guide Models 400 and 566"
FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

Carsonite, "Survivor" (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWD and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck 11"
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

TmoOoOwWy»

Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck 11" Model SDCF203601MB "The Channelizer"

Davidson Plastics, Flex-Guide Models FG300LD and FG300UR

FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36
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Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)

A
B.
C.
D.

Bent Manufacturing Company "T-Top"
Plastic Safety Systems "Navigator-42"
Roadmaker Company "Stacker"
TrafFix Devices "Grabber"

OBJECT MARKERS

moow>
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Type "K", 450 mm

Carsonite, Model SMD-615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

Type "K-4" /"Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_ WA
The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS

COow>

COow>

Impactable Type

ARTUK, "FB"

Davidson Plastics, Model PCBM-12

Duraflex Corp., "Flexx 2020" and "Electriflexx"
Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

ARTUK, JD Series

Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
Stimsonite, Model 967LS

Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)

A
B.

Duraflex Corp., "Railrider"
Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm)
A.
B.
C.

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A

Davidson Plastics, Model PCBM T-16
Safe-Hit, Model SH216RBM

Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

Stinson Equipment Company "SaddleMarker"
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SOUND WALL DELINEATOR
(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A
B.

Davidson Plastics, PCBM S-36
Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)

TmoOoOwy»

A

Wood Post Type, 686 mm

Carsonite, Model 427

Davidson Plastics FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J.Miller Model IMI-375G

Safe-Hit, Model SH227GRD

Steel Post Type
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

TmoOoOwy»
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Channelizers, Barrier Markers, and Delineators

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, AR-1000 Abrasion Resistant Coating

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

3M Series 3840
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite™

Barrels and Drums

Reflexite, "Super High Intensity" or "High Impact Drum Sheeting
3M Series 3810

Barricades: Type I, Engineer Grade

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600
3M, Scotchlite, Series CW

Barricades: Type |1, Super Engineer Grade

Avery Dennison, T-2500 Series
Kiwalite Type Il
Nikkalite 1800 Series

Signs: Type |1, Super Engineer Grade

Avery Dennison, T-2500 Series
Kiwalite, Type Il
Nikkalite 1800 Series

Signs: Type 111, High-Intensity Grade
3M Series 3800
Nippon Carbide, Nikkalite Brand Ultralite Grade 11
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Signs: Type IV, High-Intensity Prismatic Grade
A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade
A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

Reflexite, Vinyl (Orange)

Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)

3M Series RS34 (Orange) and RS20 (Fluorescent orange)

COow>

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

8-1.08 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.
The following materials will be furnished to the Contractor:

A. Sign panels for roadside signs.
B. Traffic counter and modem.

The Contractor shall notify the Engineer not less than 48 hours before State-furnished material is to be picked up by the
Contractor. A full description of the material and the time the material will be picked up shall be provided.

The following material will be available to the Contractor at the District Maintenance Yard at 90 West Lake Mendocino
Drive, Ukiah, CA, :

A. Sign panels for roadside signs
B. Traffic counter and modem

The Contractor shall notify the Engineer and the District Materials Coordinator, phone 707-463-4738 not less than
48 hours before recycled material is to be picked up, giving the District Recycle Coordinator a full description of the
material, the time the material will be picked up, and the Contract No. of this project.

8-1.04 ASPHALT

The first paragraph and tables following the first paragraph in Section 92-1.02, "Grades," of the Standard Specifications
shall not apply.

The grade of asphalt to be used will be specified in "Asphalt Concrete" of these special provisions. The safe
transportation, storage, use, and disposal of the asphalt specified shall be the responsibility of the Contractor.

A Certificate of Compliance, as specified in Section 92-1.03, "Test Report," of the Standard Specifications, shall
accompany each shipment of asphalt to the project. When PBA Grade 6a, 6b or 7 is specified, the Certificate of Compliance
shall include actual results of tests completed by the producer in addition to the items enumerated in Section 92-1.03 of the
Standard Specifications. The Certificate of Compliance shall verify that the results of AASHTO Test Method T240 (Mass
Loss after Rolling Thin Film Oven Test) indicate a maximum mass loss of 0.6 percent and that AASHTO Test Method T48
(Flash Point, Cleveland Open Cup) indicate a minimum flash point of 232°C. The actual formulation used by the asphalt
producer shall be available to the Department upon written request. The Department will execute a non-disclosure agreement
if requested by the asphalt producer.
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For PBA Grades 6a, 6b or 7, if the results of mass loss after Rolling Thin Film Oven Test (AASHTO Test Method T240)
or Flash Point, Cleveland Open Cup (AASHTO Test Method T48), shown on the Certificate of Compliance are not within
the limits specified in the table entitled "PERFORMANCE BASED ASPHALT BINDER GRADES" or if the results are not
shown on the Certificate of Compliance, the individual shipment of asphalt will be rejected. Rejected asphalt shall not be
used on the project. Should rejected asphalt be unloaded into bulk storage tanks, asphalt from the tanks shall not be used on
the project until tests and a Certificate of Compliance are furnished for the material and indicate compliance with the
specifications.

Asphalt to be used as a binder for asphalt concrete will be sampled using the sampling device specified in Section
39-3.01C, "Asphalt Binder Storage,” of the Standard Specifications. Two samples per operating day, each consisting of
2 one-liter containers, will be taken from the bulk storage tank feeder line.

For PBA Grades 6a, 6b or 7, if the test result of samples taken from the bulk storage tank, indicate mass loss greater
than 0.6 percent, the material containing the paving asphalt represented by the tests shall be removed. However, if requested
in writing by the Contractor and approved by the Engineer, the material containing the paving asphalt with mass loss greater
than 0.6 percent may remain in place, and the Contractor shall pay to the State the amount calculated by the formulae listed
below.

A. For mass loss test results over 0.6 percent but less than or equal to 1.0 percent:
1. (25 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt)
B. For mass loss test results over 1.0 percent:
1. (100 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt).
C. The Department may deduct this amount from any moneys due, or that may become due, the Contractor under the

contract. Each sample from the bulk storage shall represent 25 tonne average. The delivered price of the paving
asphalt shall be based on a certified invoice provided by the Contractor.
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PERFORMANCE BASED ASPHALT BINDER GRADES

AASHTO
Test PBA Grade

Specification Designation Method 1 4 6a 6b 7
Penetration

(25°C, 100 g, 5s), dmm
RTFO Aged Residue, Min (Notel) T49 25 20 — — —
Absolute Viscosity

(60°C), Pa-s(x10™) (Note 2)

Original Binder, min T202 800 2800 2000 2000 1100

RTFO Aged Residue T202 2500-5000 | 14000 Max [ 5000 Min | 5000 Min | 3000 Min

(Note 3)

Kinematic Viscosity

(135°C), m*/s(x10)

Original Binder, Max T201 — — 2000 2000 2000

RTFO Aged Residue, Min T201 275 350 275 275 275
Absolute Viscosity Ratio

(60°C), Max

RTFO Visc./Orig. Visc. — 4.0 4.0 4.0 4.0 4.0
Flash Point, Cleveland Open Cup,

°C, (Note 4)

Original Binder, Min T48 232 232 232 232 232
Mass Loss After RTFO Test, % T240 Report Report 0.60 0.60 0.60

(Note 5) (Note 6)
Solubility in Trichloroethylene, %

Original Binder, Min T44 99.0 99.0 Report Report Report
Ductility

(25°C, 5 cm/min), cm

RTFO Aged Residue, Min T51 75 50 60 60 75
On Residue from Pav @: or PP1 90°C 100°C 100°C 100°C 110°C
Residue from Tilt Oven @

113°C for: (hours) (Note 7) 18 36 36 36 72
SSD @ -115(SSV)-50.6 (Note 9) — — — — 25°C
Stiffness, 300 MPa, Max @: TP1 -6°C -6°C -24°C -30°C -6°C

and M-valug, 0.30, Min

Notes:

1. "RTFO Aged Residue" means the asphaltic residue obtained using the Rolling Thin Film Oven Test
(RTFO Test), AASHTO Test Method T240 or ASTM Designation: D 2827.

2. The Absolute Viscosity (60°C) of PBA 6a, 6b, and 7 will be determined at 1 sec-1 using
ASTM Designation: D 4957 with Asphalt Institute Vacuum Capillary Viscometers.

3. Where actual limits (e.g., 2500-500) are indicated, the actual test results shall be part of the certified
copy of test results, or shall be furnished with the Certificate of Compliance.

4. Actual results of the test shall be part of the certified copy of test results and when
PBA Grade 6a, 6b, or 7 is used an additional statement verifying an acceptable flash point shall be
included with the Certificate of Compliance.

5. Actual results of the test shall be part of the certified copy of test results and when
PBA Grade 64, 6b, or 7 is used an additional statement verifying an acceptable mass loss shall be
included with the Certificate of Compliance.

Where "Report" is indicated, there is no requirement; however the actual results of the test shall be part
of the certified copy of test results, or shall be furnished with the Certificate of Compliance.

"Tilt Oven Residue" means the asphalt obtained using California Test 374, Method B, "Method for
Determining Asphalt Durability Using the California Tilt-Oven Durability Test."

SSD = Shear susceptibility of Delta, SSV = Shear susceptibility of Viscosity.

California Test 381.
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8-1.05 ENGINEERING FABRICS

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics,” of the Standard Specifications
and these special provisions.
Filter fabric for this project shall be ultraviolet (UV) ray protected.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

Unless the use of a mineral admixture is prohibited, whenever the word "cement” is used in the Standard Specifications
or the special provisions, it shall be understood to mean "cementitious material” when both of the following conditions are
met:

A. The cement content of portland cement concrete is specified, and
B. Section 90, "Portland Cement Concrete," of the Standard Specifications is referenced.

Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494 may be used in portland cement concrete for precast steam cured concrete members.

Section 90-1.01, "Description," of the Standard Specifications is amended to read:

90-1.01 DESCRIPTION

Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

Unless otherwise specified, cementitious material to be used in portland cement concrete shall conform to the
provisions for cement and mineral admixtures in Section 90-2, "Materials," and shall be either: 1) "Type IP (MS) Modified"
cement or 2) a combination of "Type Il Modified" portland cement and mineral admixture.

Concrete for each portion of the work shall comply with the provisions for the Class, cementitious material content
in kilograms per cubic meter, 28-day compressive strength, minor concrete or commercial quality concrete, as shown on the
plans or specified in these specifications or the special provisions.

Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specmed in these specifications or the special provisions.

Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Cementitious Material Content
Use (kg/m?)

Concrete which is designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.
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Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
considered to be designated by compressive strength. If the plans show a 28-day compressive strength which is 31 MPa or
greater, an additional 7 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the
plans which are 25 MPa or less are shown for design information only and are not to be considered a requirement for
acceptance of the concrete.

Concrete designated by compressive strength shall be proportioned such that the concrete will conform to the
strength shown on the plans or specified in the special provisions.

The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will
determine the mix proportions for pavement concrete.

Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

If any concrete used in the work has a cementitious material content, consisting of cement, mineral admixture, or
cement plus mineral admixture, which is less than the minimum required for the work, the concrete shall be removed.
However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the
Contractor shall pay to the State $0.55 for each kilogram of cement, mineral admixture, or cement plus mineral admixture
which is less than the minimum required for the work. The Department may deduct the amount from moneys due, or that
may become due, the Contractor under the contract. The deductions will not be made unless the difference between the
contents required and those actually provided exceeds the batching tolerances permitted by Section 90-5, "Proportioning."
No deductions for cementitious material content will be made based on the results of California Test 518.

The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

Concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the
requirements of this Section 90.

The first paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is amended to read:

90-2.01 PORTLAND CEMENT

Unless otherwise specified, portland cement shall be either "Type IP (MS) Modified" cement or "Type 1l Modified"
portland cement.

"Type IP (MS) Modified" cement shall conform to the specifications for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate mixture of Type Il cement and not more than 25 percent of a
mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS)
Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral Admixtures."”

"Type Il Modified" portland cement shall conform to the requirements for Type Il portland cement in ASTM
Designation: C 150.

In addition, "Type IP (MS) Modified" cement and "Type Il Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na20 plus
0.658 times the percentage of K20, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114.

B. The autoclave expansion shall not exceed 0.50 percent.

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

The second paragraph in Section 90-2.01, "Portland Cement,"” of the Standard Specifications is amended to read:
Type 111 and Type V portland cements shall conform to the requirements in ASTM Designation: C 150, and the

additional requirements listed above for Type 1l Modified portland cement, except that when tested in conformance with
California Test 527, mortar containing Type Il portland cement shall not contract in air more than 0.075 percent.
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The third paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is deleted.
The twelfth paragraph in Section 90-2.02, "Aggregates,"” of the Standard Specifications is deleted.
The first paragraph in Section 90-2.03, "Water," of the Standard Specifications is amended to read:.

90-2.03 WATER

In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1,000 parts per million of chlorides as Cl, nor more than 1,300 parts per million
of sulfates as SO4. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free
from oil and shall not contain more than 650 parts per million of chlorides as CI, nor more than 1,300 parts per million of
sulfates as SO4. In no case shall the water contain an amount of impurities that will cause either: 1) a change in the setting
time of cement of more than 25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or
ASTM Designation: C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when
tested in conformance with the requirements in ASTM Designation: C 109, when compared to the results obtained with
distilled water or deionized water, tested in conformance with the requirements in ASTM Designation: C 109.

The following section is added to Section 90-2, "Materials,” of the Standard Specifications:

90-2.04 ADMIXTURE MATERIALS
Admixture materials shall conform to the requirements in the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash, raw or calcined natural pozzolan as specified in ASTM Designation: C618.
Silica fume conforming to the requirements in ASTM Designation: C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

oCowy»

Mineral admixtures shall be used in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

The first paragraph in Section 90-3.03, "Fine Aggregate Grading," is amended to read:

Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X £10 X+13
600-um X9 X+12
300-um X+6 X+9
150-pm 2-12 1-15
75-um 0-8 0-10

Section 90-4.02, "Materials," of the Standard Specifications is amended to read:

90-4.02 MATERIALS
Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

Section 90-4.05, "Optional Use of Chemical Admixtures,” of the Standard Specifications is amended to read:
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90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES
The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter.

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

Section 90-4.07, "Optional Use of Air-entraining Admixtures," of the Standard Specifications is amended to read:

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES
When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

Section 90-4.08, "Required Use of Mineral Admixtures,” of the Standard Specifications is amended to read:

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material for use
in portland cement concrete.

The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C618.

The amounts of cement and mineral admixture used in cementitious material for portland cement concrete shall be
sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," or
Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in
ASTM Designation: C618 and the provisions in Section 90-2.04, "Admixture Materials," is equal to or less than
2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total
amount of cementitious material to be used in the mix.

2. When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in
ASTM Designation: C618 and the provisions in Section 90-2.04, "Admixture Materials," is greater than
2 percent, the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of
cementitious material to be used in the mix.

3. When a mineral admixture is used, which conforms to the provisions for silica fume in Section 90-2.04,
"Admixture Materials," the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix.

C. If more than the required amount of cementitious material is used, the additional cementitious material in the mix
may be either cement, a mineral admixture conforming to the provisions in Section 90-2.04, "Admixture Materials,"
or a combination of both; however, the maximum total amount of mineral admixture shall not exceed 35 percent by
mass of the total amount of cementitious material to be used in the mix. Where Section 90-1.01, "Description,"
specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral
admixture per cubic meter shall not exceed the specified maximum cementitious material content.

Section 90-4.09, "Optional Use of Mineral Admixtures," of the Standard Specifications is deleted.
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Section 90-4.11, "Storage, Proportioning, and Dispensing of Mineral Admixtures," of the Standard Specifications is
amended to read:

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection, and identification for each shipment.

Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

When interlocks are required for cement and mineral admixture charging mechanisms by Section 90-5.03A,
"Proportioning for Pavement,” and cement and mineral admixtures are weighed cumulatively, their charging mechanisms
shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

Section 90-5.02, "Proportioning Devices," of the Standard Specifications is amended to read:

90-5.02 PROPORTIONING DEVICES

Weighing, measuring or metering devices used for proportioning materials shall conform to the provisions in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems used shall
comply with the provisions for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement." These
automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to insure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

Equipment for cumulative weighing of aggregate shall have a zero tolerance of £0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be £0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of 0.5
percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of £0.5
percent of its designated mass or volume.

The mass indicated for a batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses.

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses.

C. Water shall be within 1.5 percent of its designated mass or volume.

Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
welghmg cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5 kg graduations.

Section 90-5.03, "Proportioning," excluding Section 90-5.03A, "Proportioning for Pavement," of the Standard
Specifications is amended to read:
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90-5.03 PROPORTIONING

Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

Bulk "Type IP (MS) Modified" cement that conforms to the provisions in Section 90-2.01, "Portland Cement," shall
be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for
discharge into the mixer.

Bulk cement to be blended with mineral admixture for use in portland cement concrete for pavement and structures
may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper with mineral admixture
and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer. If the cement
and mineral admixture are weighed cumulatively, the cement shall be weighed first.

When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

The scale and weigh hopper for bulk weighing cement, mineral admixture, and cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

When the source of an aggregate is changed for concrete structures, the Contractor shall adjust the mix proportions
and submit in writing to the Engineer a copy of the mix design before using such aggregates. When the source of an
aggregate is changed for other concrete, the Engineer shall be allowed sufficient time to adjust the mix and such aggregates
shall not be used until necessary adjustments are made.

For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor's expense on scales designated by the Engineer.

Section 90-5.03A, "Proportioning for Pavement," of the Standard Specifications is amended to read:

90-5.03A PROPORTIONING FOR PAVEMENT

Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to the provisions in this
Section 90-5.03A.

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses which are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture or cement plus mineral admixture into the aggregate
as directed by the Engineer.
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When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

The third paragraph in Section 90-6.01, "General," of the Standard Specifications is amended to read:

Concrete shall be homogeneous and thoroughly mixed. There shall be no lumps or evidence of undispersed cement,
mineral admixture, or cement plus mineral admixture.

The third and fourth paragraphs in Section 90-6.02, "Machine Mixing," of the Standard Specifications are amended to
read:

The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, or in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions which reduce or vary the required quantity of cementitious material in the concrete mixture.

The sixth paragraph in Section 90-6.02, "Machine Mixing," of the Standard Specifications is amended to read:

The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

The seventh through tenth paragraphs in Section 90-6.03, "Transporting Mixed Concrete," of the Standard Specifications
are amended to read:

When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C, or above, a time less than 1.5 hours may be required.

When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C, or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

Each load of concrete delivered at the job site shall be accompanied by a weight certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weight certificate shall also show the actual scale masses (kilograms) for the ingredients batched.
Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

Weight certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in
electronic media. Electronic media shall be presented in a tab-delimited format on 90 mm diskette with a capacity of at least
1.4 megabytes. Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate record) with
allowances for sufficient fields to satisfy the amount of data required by these specifications.

The Contractor may furnish a weight certificate that is accompanied by a separate certificate which lists the actual
batch masses or measurements for a load of concrete provided that both certificates are 1) imprinted with the same non-
repeating load number that is unique to the contract and 2) delivered to the job site with the load.

Weight certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, "Measurement of
Quantities,” of the Standard Specifications.

Section 90-6.05, "Hand-Mixing," of the Standard Specifications is amended to read:
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90-6.05 HAND-MIXING
Hand-mixed concrete shall be made in batches not more than one-fourth cubic meter and shall be mixed on a
watertight, level platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the
platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On
this mixture shall be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then
sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not
including placing in the carriers or forms.

The table in the first paragraph in Section 90-6.06, "Amount of Water and Penetration,” of the Standard Specifications is
replaced with the following table:

Type of Work Nominal Penetration Maximum Penetration
(mm) (mm)
Concrete pavement 0-25 40
Non-reinforced concrete facilities 0-35 50
Reinforced concrete structures:
Sections over 300 mm thick 0-35 65
Sections 300 mm thick or less 0-50 75
Concrete placed under water 75-100 115
Cast-in-place concrete piles 65-90 100

The first paragraph following the table of penetration ranges in Section 90-6.06, "Amount of Water and Penetration," of
the Standard Specifications is amended to read:

The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

The fourth paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is amended
to read:

Where there are adverse or difficult conditions which affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor's expense and no
additional compensation will be allowed therefor.

Section 90-9.01, "General," of the Standard Specifications is amended to read:

90-9.01 GENERAL

Concrete compressive strength requirements consist of a minimum strength which must be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description.” The various strengths required are specified in
these specifications or are shown on the plans.

The compressive strength of concrete will be determined from test cylinders which have been fabricated from
concrete sampled in conformance with California Test 539. Test cylinders will be molded and initial field cured in
conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with California Test 521. A strength test shall consist of the average strength of 2 cylinders fabricated from
material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling,
molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining
cylinder.

When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.
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When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor's expense, make corrective changes, subject to approval by the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test which
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

No single compressive strength test shall represent more than 250 cubic meters.

When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders which have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

If concrete is specified by compressive strength, then materials, mix proportions, mixing equipment, and procedures
proposed for use shall be prequalified prior to placement of the concrete. Prequalification shall be accomplished by the
submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification data shall be based on
the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the work.

Certified test data, in order to be acceptable, must indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

Trial batch test reports, in order to be acceptable, must indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches which were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

The certified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type and source of ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of concrete cylinders tested.
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Certified test data and trial batch test reports shall be signed by an official of the firm which performed the tests.

When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes which, in the judgment of the
Engineer, could result in a lowering of the strength of the concrete below that specified.

The Contractor's attention is directed to the time required to test trial batches. The Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

Section 90-10.02A, "Portland Cement,” of the Standard Specifications is renamed "Cementitious Material” and is
amended to read:

90-10.02A CEMENTITIOUS MATERIAL
Cementitious material shall conform to the provisions in Section 90-1.01, "Description.” Compressive strength
requirements consist of a minimum strength which must be attained before various loads or stresses are applied to the
concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed
in Section 90-1.01, "Description.” The various strengths required are specified in these specifications or are shown on the
plans.

The fifth paragraph in Section 90-10.02B, "Aggregate," of the Standard Specifications is deleted.
Section 90-10.03, "Production," of the Standard Specifications is amended to read:

90-10.03 PRODUCTION

Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice, which will result in concrete that is thoroughly and
uniformly mixed, which is suitable for the use intended, and which conforms to provisions specified herein. Recognized
standards of good practice are outlined in various industry publications such as those issued by American Concrete Institute,
AASHTO, or California Department of Transportation.

The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration.” Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered as conditions contributing to the quick stiffening of concrete. The
Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be
permitted.

The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

Each load of ready-mixed concrete shall be accompanied by a weight certificate which shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weight certificate shall be
clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators,
the time the mixing cycle started.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance,” shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

The third and fourth paragraphs in Section 90-11.02, "Payment,” of the Standard Specifications are amended to read:
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Should the Engineer order the Contractor to incorporate admixtures into the concrete when their use is not required
by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for as
extra work as provided in Section 4-1.03D.

Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures,” or should the Contractor request
and obtain permission to use other admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and
incorporate them in the concrete at the Contractor's expense and no additional compensation will be allowed therefor.

8-2.02 CEMENT AND WATER CONTENT

The amount of free water used in concrete for deck slabs of bridges and structure approach slabs shall not exceed
183 kg/m3, plus 20 kg for each required 100 kg of cementitious material in excess of 400 kg/m3.

The temperature of mixed concrete for deck slabs of bridges, immediately before placing, shall be not less than 10°C nor
more than 27°C. Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature
limits. Neither aggregates nor mixing water shall be heated to exceed 65°C. If ice is used to cool the concrete, discharge of
the mixer will not be permitted until all ice is melted.

SECTION 8-3. WELDING

8-3.01 WELDING ELECTRODES

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.

8-3.02 WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and
these special provisions.

Welding quality control shall apply when any work is welded in conformance with the provisions in Section 49, "Piling,"
Section 52, "Reinforcement,” Section 55, "Steel Structures,” Section 56-1, "Overhead Sign Structures,”
Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 1998
D1.4 1992
D1.5 1995
D1.5 (metric only) 1996

All requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

The welding of all fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control
Plan (FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
all subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

Welding inspection personnel or nondestructive testing (NDT) firms to be used in the work shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project, except for the following conditions:
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A. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Chbr, Major Steel Bridges.

B. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Shd, Conventional Steel Building Structures. This condition shall apply only for work welded in
conformance with the provisions in Section 56-1, "Overhead Sign Structures™ or Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications.

For welding performed at such certified facilities, the inspection personnel or NDT firms may be employed or
compensated by the fabrication facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor and any welding subcontractors or entities hired by these subcontractors to be used in the work, shall
be held to discuss the requirements for the WQCP.

Prior to performing any welding, the Contractor shall submit to the Engineer, in conformance with the provisions in
Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of
work for which welding is to be performed. Asa minimum, each WQCP shall include the following:

A. The name of the welding firm and the NDT firm to be used,;

B. A manual prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the
Written Practice of the NDT firm, and the names, qualifications and documentation of certifications for all personnel
to be used;

C. The name of the QCM and the names, qualifications and documentation of certifications for all Quality Control
(QC) Inspectors and Assistant Quality Control Inspectors to be used;

D. An organizational chart showing all QC personnel and their assigned QC responsibilities;

E. The methods and frequencies for performing all required quality control procedures, including QC inspection forms
to be used, as required by the specifications including:

1. all visual inspections;

2. all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,
radiograph identification and marking system, and film interpretation and reports; and

3. calibration procedures and calibration frequency for all NDT equipment;

F. A system for the identification and tracking of all welds, NDT and any required repairs, and a procedure for the
reinspection of any repaired welds. The system shall have provisions for 1) permanently identifying each weld and
the person who performed the weld, 2) placing all identification and tracking information on each radiograph and
3) a method of reporting nonconforming welds to the Engineer;

G. Standard procedures for performing noncritical repair welds. Noncritical repair welds are-defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut. The depth of these
excavations shall not exceed 65 percent of the specified weld size;

H. The welding procedure specification (WPS), including documentation of all supporting Procedure Qualification
Record (PQR) tests performed, and the name of the testing laboratory who performed the tests, to verify the
acceptability of the WPS. The submitted WPS shall be within the allowable period of effectiveness;

I.  Documentation of all certifications for welders for each weld process and position that will be used. Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness; and

J. One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed. These
codes and the FCP shall become the permanent property of the Department.

K. Example forms to be used for Certificates of Compliance, daily production logs, and daily reports.

The Engineer shall have 10 working days to review the WQCP submittal after a complete plan has been received. No
welding shall be performed until the WQCP is approved in writing by the Engineer. Should the Engineer fail to complete the
review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in reviewing the WQCP, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or addendum shall be submitted to, and approved in writing by the Engineer, for any proposed
revisions to the approved WQCP. An amended WQCP or addendum will be required for any revisions to the WQCP,
including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC or NDT personnel,
or updated systems for tracking and identifying welds. The Engineer shall have 3 working days to complete the review of
the amended WQCP or addendum. Work that is affected by any of the proposed revisions shall not be performed until the
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amended WQCP or addendum has been approved. Should the Engineer fail to complete the review within this time
allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason
of the delay in reviewing the amended WQCP or addendum, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of each of these approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans
and specifications. The Engineer's approval shall not constitute a waiver of any of the requirements of the plans and
specifications nor relieve the Contractor of any obligation thereunder, and defective work, materials and equipment may be
rejected notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed. The log shall
clearly indicate the locations of all welding, and shall include the welders' names, amount of welding performed, any
problems or deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each
Quality Control Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days
following the performance of any welding:

A. Reports of all visual weld inspections and NDT;

B. Radiographs and radiographic reports, and other required NDT reports;

C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests, corrected all
rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable; and

D. Daily production log.

All radiographic envelopes shall have clearly written on the outside of the envelope the following information: name of
the QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part
description, and all included weld numbers or a report number, as detailed in the WQCP. In addition, all innerleaves shall
have clearly written on them the part description and all included weld numbers, as detailed in the WQCP.

All reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Except
for steel piling, the Engineer shall be allowed 7 days to review the report and respond in writing after a complete Welding
Report has been received. The review time for steel piling shall be as specified in "Piling" of these special provisions. Prior
to receiving notification from the Engineer of the Contractor's conformance with the WQCP, the Contractor may encase in
concrete or cover any welds for which a Welding Report has been submitted. However, should the Contractor elect to encase
or cover those welds prior to receiving notification from the Engineer, it is expressly understood that the Contractor shall not
be relieved of the responsibility for incorporating material in the work that conforms to the requirements of the plans and
specifications. Any material not conforming to these requirements will be subject to rejection. Should the Contractor elect to
wait to encase or cover any welds pending notification by the Engineer, and should the Engineer fail to complete the review
and provide notification within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling
operation is delayed or interfered with by reason of the delay in notification, the delay will be considered a right of way delay
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing prior to welding, during welding and after welding as specified in this section and additionally as
necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The Quality Control (QC) Inspector shall be the duly designated person who performs inspection, testing, and quality
matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

All QC Inspectors shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as AWS Certified Welding Inspectors (CWI) in conformance with the requirements in AWS QC1,
"Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and
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Guide for Qualification of Welding Inspectors,” or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.
When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing NDT shall be qualified in conformance with the requirements in the current edition of the
American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written Practice of
the NDT firm. The Written Practice of the NDT firm shall meet or exceed the requirements of the current edition of the
ASNT Recommended Practice No. SNT-TC-1A. Only individuals who are 1) qualified for NDT Level Il, or 2) Level Il
technicians who have been directly certified by the ASNT and are authorized to perform the work of Level Il technicians,
shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
section 3 and 9.21. The size and contour of welds shall be measured using suitable gages. Visual inspection for cracks in
welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may
be helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, Quality Control
Inspector, or NDT personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on all shifts
when any welding is being performed, or (2) having a QC Inspector within such close proximity of all welding operations
that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding
30 minutes.

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder,
welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is
performed.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, base metal repairs, or any other type of repairs not submitted in the WQCP, the
Engineer shall be notified immediately in writing when any welding problems or deficiencies are discovered and also of the
proposed repair procedures to correct them. The Engineer shall have Sworking days to review these procedures. No remedial
work shall begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to complete the
review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in reviewing the proposed repair procedures, the delay will be considered a right of
way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, all welders
using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

All qualification tests for welders, welding operators, and WPSs used in welding operations will be witnessed by the
Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual,” of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.
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For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.
Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra
work and shall be at the Contractor's expense.

All required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT,
or by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by
performing these repairs, shall be at the Contractor's expense.

At the completion of all welding, the QCM shall sign and furnish to the Engineer, a Certificate of Compliance in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance,"” of the Standard Specifications for each item
of work for which welding was performed. The certificate shall state that all of the materials and workmanship incorporated
in the work, and all required tests and inspections of this work, have been performed in conformance with the details shown
on the plans and the provisions of the Standard Specifications and these special provisions.

Full compensation for conforming to of the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. DESCRIPTION OF BRIDGE WORK
The bridge work consists, in general, of constructing a new bridge as follows:

PIETA CREEK BRIDGE
Bridge No. 10-0083

A single-span bridge approximately 38.7 meters long, 25.7 meters wide, having cast-in-place prestressed concrete box
girder superstructure with 600 mm cast-in-drilled-hole piles with permanent steel casing concrete pile foundations.

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect two Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:
HIGHWAY CONSTRUCTION

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.
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10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

The Contractor shall notify the Engineer not less than 15 days before the anticipated start of work which reduces the
width of the traveled way to less than 4.9 meters.

A first order of work shall be obtaining a disposal site or sites for surplus excavated material, including all necessary
agreements, permits and environmental clearances, in conformance with the requirements of Section 7-1.13, "Disposal Of
Material Outside Of The Highway Right Of Way," of the Standard Specifications.

Attention is directed to "Potential Disposal Site Contact List" in the Materials Information Handout for this contract.

The Contractor shall not mobilize earth moving equipment to the project site for roadway excavation operations until a
disposal site, or sites, is obtained, and the Engineer is notified in writing, and has approved the use of such site or sites in
conformance with the requirements of Section 7-1.13, "Disposal Of Material Outside Of The Highway Right Of Way," of the
Standard Specifications.

A first order of work shall be to construct the Pieta Creek Bridge (Br. No. 10-0083).

A first order of work shall be to order and fabricate the steel pipe piles shown on the plans for the new Pieta Creek
Bridge. The Contractor shall furnish the Engineer with a statement from the vendor that the order for the steel pipe piles
required for this contract has been received and accepted by the vendor; and the statement shall be furnished within
15 calendar days after the contract has been approved by the Attorney General, or the attorney appointed and authorized to
represent the Department of Transportation. The statement shall give the date that the steel pipe piles will be shipped. If the
Contractor has the necessary materials on hand, the Contractor will not be required to furnish the vendor's statement.

The new Pieta Creek Bridge shall be completed prior to beginning Stage 3 construction, as shown on the plans.

Work in the waterway below the plane of ordinary high water shall be limited to the period of June 15 to October 15, of
any year.

The Contractor shall perform the notifications required in "Bridge Removal™ elsewhere in these special provisions prior
to beginning bridge removal operations.

Bridge removal shall be limited to the period of August 1 to October 15 of any year. The Contractor may request
permission, in writing, from the Engineer to remove the abandoned Pieta Creek Bridge at times outside this work window if
the creek bed is completely dry under the structure.

Diversion of low flow channel or dewatering of Pieta Creek for bridge construction and bridge removal work will not be
allowed.

Attention is directed to "Bridge Removal" elsewhere in these special provisions regarding work site requirements if
bridge removal is done while water is present in the creek bed under the structure, and regarding notification requirements
prior to existing bridge demolition.

All inlets, cross drains and underdrains shall be completed within the roadway prior to placing any structural section
materials at those locations during any stage of construction.

Horizontal drains and collector systems shall be completed prior to placing any structural section materials at those
locations during any stage of construction.

Public traffic shall not be allowed to travel on unpaved surfaces.

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which
the temporary railing and crash cushions are required.

Public information bulletins will be published and distributed by the Contractor as directed by the Engineer and will be
paid for as extra work as provided in Section 4-1.03D, “Extra Work”, of the Standard Specifications.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the stage construction sheets of the plans.

Attention is directed to "Progress Schedule (Critical Path)" of these special provisions regarding the submittal of a
general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in
the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by
the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation. The references shall include the limits or changes in
striping pattern, including one- and 2-way barrier lines, limit lines, and other pavement markings. Full compensation for
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referencing pavement delineation shall be considered as included in the contract prices paid for new pavement delineation
and no additional compensation will be allowed therefor.

At the end of each working day if a difference in excess of 0.046-meter exists between the elevation of the existing
pavement and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way. During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used. The material shall be placed to
the level of the elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the
bottom of the excavation. Treated base shall not be used for the taper. Full compensation for placing the material on a 1:4
slope, regardless of the number of times the material is required, and subsequent removing or reshaping of the material to the
lines and grades shown on the plans shall be considered as included in the contract price paid for the materials involved and
no additional compensation will be allowed therefor. No payment will be made for material placed in excess of that required
for the structural section.

At those locations exposed to public traffic where guard railings are to be constructed or removed and replaced, the
Contractor shall schedule operations so that at the end of each working day there shall be no post holes open nor shall there
be any railing posts installed without the blocks and rail elements assembled and mounted thereon.

Not less than 60 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for Erosion Control (Type D) for Project Limits for this contract has been received and
accepted by the vendor. The statement from the vendor shall include the names and quantity of seed ordered and the
anticipated date of delivery.

10-1.02 ENVIRONMENTALLY SENSITIVE AREAS

The Contractor's attention is directed to the areas designated on the plans as "Environmentally Sensitive Areas" and to
State and Federal regulations which may pertain to such areas. These areas are protected and no entry by the Contractor for
any purpose other than the work shown on the plans will be allowed unless specifically authorized in writing by the Engineer.
The Contractor shall take measures to ensure that his forces do not enter or disturb these areas, including giving written
notice to his employees and subcontractors.

10-1.03 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution,” of the Standard
Specifications and these special provisions.

This project shall conform to the requirements of General Construction Activity Storm Water Permit No. CAS000002
issued by the State Water Resources Control Board. This General Permit, hereafter referred to as the "Permit,” regulates
storm water discharges associated with construction activities.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to, and
including, the date of advertisement of the project, hereafter referred to as the "Handbook." Copies of the Handbook and the
General Permit may be obtained from the Department of Transportation, Material Operations Branch, Publication
Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

The Contractor shall know and fully comply with the applicable provisions of the Handbook, Permit, and Federal, State,
and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas
of disturbance outside the project limits during construction. The Contractor shall maintain a copy of the Permit at the
project site and shall make the Permit available during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the provisions set forth in this section "Water Pollution Control", including but not limited to, compliance
with the applicable provisions of the Handbook, Permit and Federal, State and local regulations. For the purposes of this
paragraph, costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State
or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, some of the money due the Contractor under the contract, as determined
by the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.

The retention of money due the Contractor shall be subject to the following:
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A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. |If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions of this section "Water Pollution Control” shall not relieve the Contractor from the
Contractor's responsibilities, as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

At reasonable times and upon presentation of credentials and other documents as may be required by law, the Contractor
shall allow authorized agents of the California Regional Water Quality Control Board, State Water Resources Control Board,
United States Environmental Protection Agency and the local storm water management agency to:

A. Enter upon the construction site and the Contractor's facilities pertinent to the work;

B. Have access to and copy records that must be kept as specified in the Permit;

C. Inspect the construction site and related soil stabilization practices and sediment control measures; and
D. Sample or monitor for the purpose of ensuring compliance with the Permit.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor or otherwise access the project site or the Contractor's records.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Storm Water Pollution Prevention Plan, hereafter referred to as the
"SWPPP," is required for this contract. The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution,”
of the Standard Specifications, the requirements in the Handbook, the requirements of the Permit, and these special
provisions. Upon the Engineer's approval of the SWPPP, the SWPPP shall be deemed to fulfill the provisions in Section
7-1.01G of the Standard Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the SWPPP
has been approved by the Engineer.

Within 30 days after the approval of the contract, the Contractor shall submit 3 copies of the SWPPP to the Engineer.
The Engineer will have 15 days to review the SWPPP. If revisions are required, as determined by the Engineer, the
Contractor shall revise and resubmit the SWPPP within 15 days of receipt of the Engineer's comments. The Engineer will
have 15 days to review the revisions. Upon the Engineer's approval of the SWPPP, 3 additional copies of the SWPPP,
incorporating the required changes, shall be submitted to the Engineer. In order to allow construction activities to proceed,
the Engineer may conditionally approve the SWPPP while minor revisions are being completed.

The SWPPP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site both during and after construction is completed under this contract.

The SWPPP shall incorporate control measures in the following categories:

Soil stabilization practices;

Sediment control practices;

Sediment tracking control practices;

Wind erosion control practices; and

Non-storm water management and waste management and disposal control practices.

moow>

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.
The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the
above categories. When minimum requirements are listed for any category, the Contractor shall incorporate into the SWPPP
and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category. In addition, the Contractor shall consider other control measures presented in the Handbook and
shall incorporate into the SWPPP and implement on the project the control measures necessary to meet the objectives of the
SWPPP. The Contractor shall document the selection process in conformance with the procedure specified in the Handbook.
The SWPPP shall include, but not limited to, the following items as described in the Handbook and Permit:
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Source ldentification;

Erosion and Sediment Controls;

Non-Storm Water Management;

Waste Management and Disposal;
Maintenance, Inspection and Repair;
Training;

List of Contractors and Subcontractors;
Post-Construction Storm Water Management;
Preparer;

A copy of the Notice of Construction (NOC) submitted by the Department for this project;
Copy of the General Permit

BMP Consideration Checklist;

SWPPP Checklist;

Schedule of Values; and

Water Pollution Control Drawings.

OCZIrxA=~-ITOMMUOWP

The Contractor shall amend the SWPPP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer. The SWPPP shall be amended if the SWPPP is
in violation of any condition of the Permit, or has not effectively achieved the objective of reducing pollutants in storm water
discharges. Amendments shall show additional control measures or revised operations, including those in areas not shown in
the initially approved SWPPP, which are required on the project to control water pollution effectively. Amendments to the
SWPPP shall be submitted for review and approval by the Engineer in the same manner specified for the initially approved
SWPPP. Approved amendments shall be dated and logged in the SWPPP. Upon approval of the amendment, the Contractor
shall implement the additional control measures or revised operations.

The Contractor shall keep a copy of the SWPPP and approved amendments at the project site. The SWPPP shall be
made available upon request of a representative of the Regional Water Quality Control Board, State Water Resources Control
Board, United States Environmental Protection Agency or the local storm water management agency. Requests by the public
shall be directed to the Engineer.

By June 15 of each year, the Contractor shall submit an annual certification to the Engineer stating conformance with the
requirements governing the Permit. If the project is in non-compliance at any time, the Contractor shall make a written report
to the Engineer within 15 days of identification of non-compliance.

SCHEDULE OF VALUES

The Contractor shall submit with the SWPPP, for approval by the Engineer, a schedule of values detailing the cost
breakdown of the contract lump sum item for water pollution control. The schedule of values shall reflect the items of work,
quantities, and costs for the control measures shown in the SWPPP, except for critical temporary controls and permanent
control measures which are shown on the project plans and for which there is a contract item of work. Adjustments in the
items of work and quantities listed in the schedule of values shall be made when required to address approved amendments to
the SWPPP.

The sum of the amounts for the units of work listed in the schedule of values shall be equal to the contract lump sum
price for water pollution control.

If approved in writing by the Engineer, the schedule of values will be used to determine progress payments for water
pollution control during the progress of the work. The schedule of values will be used as the basis for calculating any
adjustment in compensation for the contract item for water pollution control due to changes in the work ordered by the
Engineer.

SWPPP IMPLEMENTATION

Upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the SWPPP and any amendments thereto and for
removing and disposing of temporary control measures. Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for SWPPP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications. Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.
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Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between October 1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 2 hectares. The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation. A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site. A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current
inventory of control measure materials and the detailed mobilization plan shall be included as part of the SWPPP.

Throughout the winter season, soil-disturbed areas of the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day. The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
SWPPP for sediment tracking, wind erosion, non-storm water management and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions of this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the SWPPP. The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately. One copy of each site
inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;

B. After any precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24 hour intervals during extended precipitation events; and

D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation. The
correction of deficiencies shall be at no additional cost to the State.

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments,” and Section 9-1.07, "Payment After Acceptance,” of the
Standard Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:
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A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate; and

B. After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract," payment for the remaining
25 percent of the contract item price for prepare storm water pollution prevention plan will be made in conformance
with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing, and disposing of control measures, except those shown on the plans and for which there is a contract item of work,
and excluding developing, preparing, obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Changes in control measures required by an approved amendment to the SWPPP, except changes to those control
measures shown on the plans and for which there is a contract item of work, will be considered extra work as provided in
Section 4-1.03D of the Standard Specifications and the following:

A. If the control measure is listed in the approved SWPPP schedule of values, an adjustment in compensation for the
contract item for water pollution control will be made by applying the increase or decrease in quantities to the
approved schedule of values. No adjustment of compensation will be made to the unit price listed for items in the
schedule of values due to any increase or decrease in the quantities, regardless of the reason for the increase or
decrease. The provisions in Section 4-1.03B, "Increased or Decreased Quantities,” of the Standard Specifications
shall not apply to items listed in the schedule of values.

B. If the control measure is not listed in the approved SWPPP schedule of values, payment will be made by force
account.

Those control measures which are shown on the plans and for which there is a contract item of work will be measured
and paid for as that contract item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions of this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control” shall be in addition to the
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that an
approved SWPPP has been implemented and maintained, and water pollution is adequately controlled, as determined by the
Engineer.

10-1.04 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation,” and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract N0.01-414504) to place raised profile thermoplastic traffic
stripe in Mendocino County on Route 101 from 0.4 km north of Russian River Bridge to 2.5 km north of McNab Creek
Bridge (KP R15.2 to KP 28.2) may be in progress adjacent to or within the limits of this project during progress of the work
on this contract.

10-1.05 PROGRESS SCHEDULE (CRITICAL PATH)

Progress schedules will be required for this contract and shall conform to the requirements of these special provisions.
Progress schedules shall utilize the Critical Path Method (CPM). Attention is directed to "Cooperation" and "Obstructions"
of these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7, "Legal Relations and Responsibility," of the Standard Specifications.

DEFINITIONS
The following definitions shall apply to these special provisions:

A. Activity.—A task or item of work that shall be performed in order to complete a project.

B. Baseline Schedule.—The initial CPM progress schedule as accepted by the Engineer representing the Contractor's
original work plan.

C. Concurrent Delay.—Two or more delays on the critical path that occur at the same time.

D. Contract Completion Date.—The date the Contractor is contractually obligated to complete the project, including
any authorized adjustments, as specified in Section 8-1.06, "Time of Completion," of the Standard Specifications.
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Contractor Delay.—A delay that extends the time required to complete a controlling operation caused by and within
the control of the Contractor, subcontractors at any tier or suppliers.

Controlling Operation.—A feature of work or activity on the critical path.

Critical Path.—In a project network, the sequence of activities yielding the longest path in a CPM analysis necessary
to complete the project.

Critical Path Method (CPM).—A mathematical calculation using the sequence of activities and their
interrelationships, interdependencies, resources, and durations to determine the critical path that shows the expected
time to complete a project.

Data Date.—The day after the date through which progress updates have been calculated; everything occurring
earlier than the data date is "As-Built"; and everything on or after the data date is "Planned."

Early Completion Time.—The difference in time between the contract completion date and the current State-
accepted scheduled completion date.

Float.—The amount of time between the early start date and the late start date or the early finish date and the late
finish date of any activity or group of activities in the network.

Free Float.—The amount of time an activity can be delayed before delaying a subsequent activity.

. Fragnet.—A section or fragment of the network diagram comprised of a group of activities.

Milestone.—A marker in a network which is typically used to mark a point in time or denote the beginning or end of
a sequence of activities. A milestone has zero duration and zero resources, but will otherwise function in the
network as if the milestone were an activity.

Narrative Report.—A report that identifies potential problem areas, current and anticipated delaying factors and
their impact, actions taken or proposed, proposed changes in schedule logic, extension or contraction of activities,
proposed addition or deletion of activities, explanation for changes in the critical path, explanation for changes in
scheduled completion date, out of sequence work, and other topics related to job progress or scheduling.

Near Critical Path.—A path having 10 working days or less of total float.

Punch List.—A list of details needing attention to complete task or work for both contract item and extra work.
Schedule Revision.—A change in the future portion of the schedule that modifies logic; alters construction
sequences such as performing sequential activities concurrently or concurrent activities sequentially; adds or deletes
activities or significantly alters activity durations, as determined or accepted by the Engineer.

Scheduled Completion Date.—The Contractor's scheduled completion date as shown on the accepted baseline
schedule as modified by subsequent accepted schedule updates and revisions.

Time Impact Analysis.—An analysis demonstrating the estimated time impact of a contract change order, delay or
other event on the scheduled completion date.

Total Float.—The amount of time that an activity may be delayed without delaying the scheduled completion date.
Update.—The routine modification of the CPM progress schedule through a regular monthly review to incorporate
actual past progress to date by activity, projected completion dates and approved time adjustments.

MATERIALS (COMPUTER SYSTEM)

The Contractor shall provide a computer system for the State's exclusive possession and use for CPM progress
schedules. The minimum computer system to be furnished shall be complete with keyboard, mouse, monitor, printer and
plotter. The system shall conform to the following requirements:

A

B.

OO

®mm

Latest industry-available Intel Pentium processor, Motorola RISC processor or equivalent.

Latest computer operating system software compatible with the selected processor, either Windows or
MACINTOSH.

Minimum of 64 megabytes of random access memory (RAM).

Internal drives, including: one 4-gigabyte minimum hard disk drive, one 1.44-megabyte 90 mm (3.5-inch) floppy
disk drive and one 32x speed CD-ROM drive.

Internal fax/modem, latest speed and software version of U.S. Robotics, 3COM or equivalent.

A 430 mm (17-inch) minimum, color monitor capable of at least 1,024 x 768 pixels.

A color-ink-jet-type, B-size plotter compatible with the selected system capable of printing fully legible, time-scaled
charts, network diagrams and reports.

A manual parallel cable switching device, with connecting cables, allowing the user to alternate printing between the
plotters.

CPM software shall be compatible with the hardware provided, shall be the latest version of Primavera Project
Planner for Windows, SureTrak for Windows, or equal, and shall be able to create files that can easily be imported
into the latest version of Primavera.
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J.  General software shall be the latest version of McAfee VirusScan virus protection or equal and shall be compatible
with the hardware provided.
K. Upgrades to the CPM and general software shall be provided, as the upgrades become available.

The computer hardware and software furnished by the Contractor shall be compatible with that used for the production
of the CPM progress schedule required by these special provisions, including original instruction manuals and other
documentation normally provided with the CPM and general software. Before delivery and setup of the computer system,
the Contractor shall submit, for approval of the Engineer, a detailed list of the computer hardware and software the
Contractor proposes to furnish, including an itemized schedule of costs for the system.

The Contractor shall furnish, install, set up, maintain, and repair the computer system ready-for-use, and provide plotter
supplies as necessary during the course of the project at a location determined by the Engineer. The first submittal of the
baseline schedule will not be considered complete until the hardware and software are installed and ready for use with the
submitted baseline schedule. The Contractor shall instruct and assist the Engineer in the use of the hardware and software.
When requested by the Engineer, the Contractor shall provide one 8-hour session of outside commercial training in the use of
the CPM software for a maximum of 2 project staff at a location acceptable to the Engineer. Hardware repairs shall be made
within 48 hours of notification by the Engineer, or replacement equipment shall be furnished and installed by the Contractor
until repairs have been completed.

Computer hardware and software furnished shall remain the property of the Contractor and shall be removed by the
Contractor upon acceptance of the contract if no claims involving contract progress are pending. If contract claims involving
contract progress are pending, computer hardware or software shall not be removed until the final estimate has been
submitted to the Contractor.

GENERAL

Early completion time shall be considered a resource for the exclusive use of the Contractor. The Contractor may
increase early completion time by increasing production or reallocating resources to be more efficient, or by proposing, and
the State accepting, contract change orders that are the result of significant Contractor development and investment or from
an appropriate share of an accepted cost reduction proposal in conformance with the provisions in Section 5-1.14, "Cost
Reduction Incentive," of the Standard Specifications.

The State may reduce contract working days if the action is the result of a contract change order other than those that
result from significant Contractor development and investment. The Contractor shall conduct a time impact analysis to
determine the effect of the change in the same manner described in "Schedule Time Adjustment” specified herein, and shall
include the impacts acceptable to the Engineer in the next update or revision.

The Contractor shall be responsible for assuring that the work sequences are logical and the network shows a coordinated
plan for complete performance of the work. Failure of the Contractor to include in the schedule any element of work
required for the performance of the contract shall not relieve the Contractor from completing the work within the time limit
specified in the contract. If the Contractor or the Engineer discovers an undefined element of work, activity or logic, it shall
be corrected by the Contractor in a schedule revision, as specified in these special provisions. If a planned activity requires
greater-than-normal daily resources to accomplish, schedule revision submittals shall include a narrative describing the
activity, and the amount and use of the extraordinary resources.

The Baseline Schedule or Schedule Update submitted for acceptance shall not show variances from the requirements of
these special provisions unless approved by the Engineer. The Contractor shall make specific mention of the variations in the
letter of transmittal and shall make the associated adjustments to the project schedule. The Contractor will not be relieved of
the responsibility for executing the work in strict conformance with the provisions in the requirements of these special
provisions. In the event of a conflict between the requirements of these special provisions and the information provided or
shown on an accepted schedule, the requirements of these special provisions shall take precedence.

Each schedule submitted to the Engineer shall comply with the limits imposed by these special provisions, with the
specified intermediate milestones and completion dates, and with the constraints, restraints or sequences included in these
special provisions, except that after the Engineer accepts the baseline schedule, the Contractor may show a late scheduled
completion date on subsequent updates or revisions. The degree of detail shall include factors to the satisfaction of the
Engineer, including, but not limited to:

A. Physical breakdown of the project;

B. Contract milestones and completion dates, substantial completion dates, constraints, restraints, sequences of work
shown in these special provisions, the planned substantial completion date, and the final completion date;

C. Type of work to be performed, the sequences and the activities to be performed by subcontractors;

D. Procurement, submittal, submittal review, manufacture, test, delivery, and installation of major materials and
equipment that require approval;
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E. Preparation, submittal and approval of shop or working drawings and material samples showing time, as specified in
these special provisions for the Engineer's review;

F. Identification of interfaces and dependencies with preceding, concurrent and follow-on contractors, railroads, and
utilities as indicated in these special provisions;
G. ldentification of each utility relocation or interface as a separate activity;
H. Batch plant erection and plant certification;
I.  Erection and removal of falsework or shoring;
J. Submission and approval of reports or results for major tests, such as that for pile loading or traffic controllers;
K. Indicate long-term ramp and connector closing and opening events, traffic switches, and opening and closing of
pavements to traffic as separate one day activities;
L. Punch-list and final clean-up;
M. State-owned float as the last activity in the schedule, at the end of which is the Scheduled Completion Date;
N. Activity coding conventions shall include the following:
Code Value Description
(1) Responsibility RESP CT Caltrans
UTIL Utility Company
RAIL Railroad
XXXX Contractor
XXXX Subcontractor
XXXX others, as needed
(2) Stage STGE 1 Stage 1
2 Stage 2
other designations other descriptions, as
needed
(3) Phase PHAS 1 Phase 1
2 Phase 2
other phases other phases, as needed
(4) Utilities UTIL PGE Pacific Gas & Electric
BELL Pacific Bell
GTE GTE
SCE Southern California Edison
other utilities other utilities, as needed

The Contractor may include additional coding conventions, such as Ramps (RAMP),
Facilities (FAC), and Events (EVNT).

The work shall be executed in the sequence indicated in the accepted baseline schedule and subsequent accepted updates
and revisions. Once the Engineer accepts a CPM schedule, the Contractor shall neither artificially improve the progress nor
artificially change the quantity of float in any part of the schedule by artificially adding or deleting activities, revising
schedule logic restraints, or changing planned activity durations. Schedule changes of planned work shall be documented in
a properly submitted revision. The Contractor may improve the progress by performing sequential activities concurrently or
by performing activities more quickly than planned. In the case of multiple critical paths, float generated by early completion
of one or a sequence of activities will be considered in determining if that sequence of activities remains on the critical path.

The schedule shall be modified to reflect actual events and conditions, including non-work days, as these events and
conditions occur for historical purposes and for use in time impact analysis. Submittals and Engineer review time shall be
shown in the progress schedule, including CPM schedule updates and revisions. The duration of the Engineer review activity
shall be 15 days unless specified otherwise in these special provisions.

The Contractor shall be allowed to show an early or late scheduled completion date on schedule updates and revisions.
The Engineer will use the most current, accepted schedule update and revision, and Contractor-provided cause, time-impact
and schedule-delay analysis that is acceptable to the Engineer to determine apparent impacts.

The Engineer shall have 20 days to review and accept or reject the baseline schedule. The Engineer shall have 15 days
to review and accept or reject any updated or revised schedule. Rejected schedules shall be resubmitted to the Engineer
within 5 days, at which time a new review period of 5 days will begin. After the baseline schedule is accepted, schedules that
are not accepted or rejected within the required review period will be deemed to have been accepted by the Engineer.
Acceptance of a schedule does not relieve the Contractor of the responsibility of submitting complete and accurate
information.
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PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule, and the Engineer will conduct, a Pre-construction Scheduling Conference with the
Contractor's Project Manager and Construction Scheduler within 10 days after approval of the contract. At this meeting, the
Engineer will review the requirements of this section of the special provisions with the Contractor. The Contractor shall
submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and shall be
prepared to discuss the proposed work plan and schedule methodology that complies with the requirements of these special
provisions. If the Contractor proposes deviations to the construction staging of the project, the Contractor shall submit a
general time-scaled logic diagram displaying the deviations and resulting time impacts and shall be prepared to discuss the
proposal. At this meeting, the Contractor shall additionally submit the alpha-numeric coding structure and the activity
identification system for labeling the work activities. To easily identify relationships, each activity description shall indicate
its associated scope or location of work by including such terms as quantity of material, type of work, Bridge Number,
Station to Station location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name,
ramp line descriptor or mainline. The Engineer will review and comment on the logic diagram, the coding structure and
activity identification system within 15 days after submission by the Contractor. The Contractor shall make modifications to
the time-scaled logic diagram, the coding structure, and activity identification system that the Engineer requests and shall
employ that coding structure and identification system. The Contractor shall include the Engineer-requested modifications in
the baseline schedule.

NETWORK DIAGRAM AND PROJECT SCHEDULE REPORTS

Schedules submitted to the Engineer, including the baseline schedule, shall include originally-plotted time-scaled
network diagram(s). Network diagrams shall be based on early start and early finish dates of activities shown. The network
diagrams submitted to the Engineer shall also be accompanied by the CPM software-generated tabular reports for each
activity included in the project schedule. Three different report sorts shall be provided: Early Start, Total Float, and Activity
Number which shall show the predecessors and successors for each activity. Tabular reports, 215 mm x 280 mm size (8 1/2"
x 11"), shall be submitted to the Engineer and shall include at a minimum, the following:

Data date;
Predecessor and successor activity numbers and descriptions;
Activity number and description;
Activity code(s);
Scheduled, or actual and remaining durations for each activity;
Earliest start date (by calendar date);
Earliest finish date (by calendar date);
Actual start date (by calendar date);
Actual finish date (by calendar date);
Latest start date (by calendar date);
Latest finish date (by calendar date);
Free Float, in work days;
. Total Float, in work days;
Percentage of activity complete and remaining duration for incomplete activities;
Lag(s); and
Imposed constraints.
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The networks shall be drafted time-scaled to show a continuous flow of information from left to right. The primary
path(s) of criticality shall be clearly and graphically identified on the network(s). The network diagram shall be prepared on
E-size sheets, 860 mm x 1120 mm (34" x 44"), and shall have a title block in the lower right-hand corner and a timeline on
each page. Exceptions to the size of the network sheets and the use of computer graphics to generate the networks shall be
subject to the Engineer's approval.

The narrative report shall be organized as follows:

Contractor's Transmittal Letter;

Work completed during the period;

Identification of unusual resources: manpower, material, or equipment restrictions or use, including multiple shifts,
6-day work weeks, specified overtime, or work at times other than regular days or hours;

Description of the current critical path;

Changes to the critical path since the last schedule submittal;

Description of problem areas;

Current and anticipated delays:

@mmo Omp
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1. Cause of delay,
2. Impact of delay on other activities, milestones and completion dates,
3. Corrective action and schedule adjustments to correct the delay;

H. Pending items and status thereof:

1. Permits,

2. Change Orders,

3. Time Adjustments,

4. Non-Compliance Notices;
Contract completion date(s) status:

1. Ahead of schedule and number of days,
2. Behind schedule and number of days,
3. If date changes, explain the cause;

J.  Attached Updated Network Diagram and Reports.

Schedule network diagrams, tabular reports and narrative reports shall be submitted to the Engineer for acceptance in the
following quantities:

A. Two sets of originally-plotted, time-scaled network diagram(s);

B. Two copies of each of the three sorts of the CPM software-generated tabular reports 215 mm x 280 mm size
(8 1/2" x 11");

C. One 1.44-megabyte 89 mm (3.5 inch) floppy diskette containing the schedule data;

D. Two copies of the narrative report.

BASELINE SCHEDULE REQUIREMENTS

Within 30 days after approval of the contract, the Contractor shall submit a baseline schedule to the Engineer. The
baseline project schedule shall have a data date of the first working day of the contract and shall not include any completed
work to-date. The baseline schedule shall be practicable; include the entire scope of work; meet interim target dates,
milestones, stage construction requirements, and internal time constraints; show logical sequence of activities; and shall not
extend beyond the number of working days originally provided in these special provisions. An early completion schedule
will be acceptable provided that the schedule meets the requirements of these special provisions and the Standard
Specifications.

The baseline CPM progress schedule submitted by the Contractor shall have a sufficient number of activities to assure
adequate planning of the project, to permit monitoring and evaluation of progress, and the analysis of time impacts. The
baseline schedule shall depict how the Contractor plans to complete the whole work involved, and shall show the activities
that define the critical path. Multiple critical paths and near-critical paths shall be kept to a minimum, as determined by the
Engineer. A total of not more than 50 percent of the baseline schedule activities shall be critical or near-critical, unless
otherwise approved by the Engineer.

Activities shall have a duration of not less than one working day nor more than 20 working days, unless otherwise
approved by the Engineer. The activities in the baseline schedule, with the exception of the first and last activities, shall have
a minimum of one predecessor and a minimum of one successor. The baseline schedule shall not attribute negative float or
negative lag to an activity.

MONTHLY SCHEDULE UPDATES

On or hefore the first calendar day of each month, the Contractor shall meet with the Engineer to review contract
progress. At the monthly progress meeting the Contractor shall submit to the Engineer an update of the network diagram and
project schedule reports as defined above. Update schedules shall have a data date of the twenty-first calendar day of the
month, or other date as established by the Engineer, and shall include the information available up to that date. Durations for
work that has been completed will be shown on the schedule as the work actually occurred, including Engineer submittal
review and Contractor resubmittal times.
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SCHEDULE REVISIONS

When the Contractor proposes a revision to an accepted schedule, the Contractor shall state in writing the reasons for the
change, as well as the specifics, such as, but not limited to, revisions to activities, logic, durations, and other matters pertinent
to the proposed revisions. If the Engineer considers a schedule revision to be of a major nature, the Engineer may require the
Contractor to revise and submit for acceptance the affected portion(s) of the project schedule and an analysis to show the
effect on the entire project. In addition to the revision submittal, the Contractor shall submit a schedule update with the same
data date as the revision which is to reflect the project condition just prior to implementing the revision. The Contractor shall
discuss contemplated revisions with the Engineer prior to the submittal.

Within 15 days, the Contractor shall submit a revised CPM network for approval when requested by the Engineer, or
when any of the following occurs:

A. There is a significant change in the Contractor's operations that affects the critical or near critical path(s).

B. The scheduled completion date of the current submitted updated CPM schedule indicates that the contract progress
is 20 days or more behind the current accepted schedule or revision.

C. The Contractor or the Engineer considers that an approved or anticipated change will impact the critical or near
critical path or contract progress.

SCHEDULE TIME ADJUSTMENT

When the Contractor requests a time adjustment due to contract change orders or delays, or if the Contractor or the
Engineer considers that an approved or anticipated change will impact the critical path or contract progress, the Contractor
shall submit a written time impact analysis to the Engineer illustrating the impacts of each change or delay on the current
scheduled completion date or milestone completion date. The analysis shall use the currently accepted schedule that has a
data date closest to and prior to the event. If the Engineer determines that the currently accepted schedule does not
appropriately represent the conditions prior to the event, the schedule shall be updated to the day before the event being
analyzed. An additional analysis shall be performed after the completion of the event. If the event is on the critical path at
the time of its completion, then the difference between the scheduled completion dates of these 2 analyses shall be equal to
the adjustment in time. The time impact analysis shall include one or more fragnet(s) demonstrating how the Contractor
proposes to incorporate the event(s) into the schedule, including logic and duration of the proposed activities. Until such
time that the Contractor provides the analysis, the Engineer may, at his option, construct and utilize the project as-built
schedule or other recognized method to determine adjustments in contract time.

Time impact analyses shall be submitted in duplicate within 15 days of a delay and shall be used in determining contract
change order days. Approval or rejection of each time impact analysis by the Engineer will be made within 15 days after
receipt of the time impact analysis. In the event the Contractor does not agree with the decision of the Engineer regarding the
impact of a change or delay, notice shall be given in conformance with the provisions in Section 9-1.04, "Notice of Potential
Claim," of the Standard Specifications. The third paragraph of Section 4-1.03A of the Standard Specifications shall not

apply.

FINAL SCHEDULE UPDATE

Within 30 days after acceptance of the contract by the Director, the Contractor shall submit a final update of the schedule
(as-built schedule) with actual start and actual finish dates for the activities. The Contractor shall submit a written certificate
with this submittal signed by the Contractor's Project Manager and an officer of the company stating "To the best of my
knowledge, the enclosed final update of the project schedule reflects the actual start and completion dates of the actual
activities for the project contained herein." An officer of the company may delegate in writing the authority to sign the
certificate to a responsible manager. Submittal of the final schedule update and the certification shall be a condition
precedent to the release of any retained funds under the contract.

PAYMENT

Progress schedule (critical path) will be paid for at a lump sum price. The contract lump sum price paid for progress
schedule (critical path) shall include full compensation for furnishing all labor, material (including computer hardware and
software), tools, equipment, and incidentals; and for doing all the work involved in preparing, furnishing, updating, and
revising progress schedules; maintaining and repairing the computer hardware; and instructing and assisting the Engineer in
the use of the computer hardware and software, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer. Payments for the progress schedule (critical path) contract item will be made as follows:
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A. A total of 50 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of
the following: 5 percent of all work completed, accepted baseline, all accepted required schedule updates and
revisions, and required CPM training.

B. A total of 60 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of
the following: 25 percent of all work completed, accepted baseline, and all accepted required schedule updates and
revisions.

C. A total of 75 percent of the progress schedule (critical path) contract item amount will be made when 50 percent of
all work completed, accepted baseline, and all accepted required schedule updates and revisions.

D. A total of 100 percent of the progress schedule (critical path) contract item amount will be made when 100 percent
of all work completed, accepted baseline, all accepted required schedule updates and revisions, and a completed and
certified Final Schedule Update.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
progress schedule (critical path). Adjustments in compensation for progress schedule (critical path) will not be made for any
increased or decreased work ordered by the Engineer in furnishing progress schedules.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit pre-construction scheduling documents, an acceptable baseline,
acceptable updated schedule, or acceptable revised progress schedule (critical path) conforming to the requirements of these
special provisions as determined by the Engineer. Retentions for failure to submit acceptable CPM progress schedules shall
be in addition to other retentions provided for in the contract. Retentions for failure to submit progress schedules (critical
path) will be released for payment on the next monthly estimate for partial payment following the date that pre-construction
scheduling documents and acceptable progress schedules (critical path) are submitted to the Engineer, and no interest will be
due the Contractor.

10-1.06 OVERHEAD

Overhead shall conform to the provisions of this section, "Overhead," of these special provisions. The Contractor will be
compensated for time-related overhead in accordance with these special provisions.

Attention is directed to "Force Account Payment" and "Progress Schedule (Critical Path)" of these special provisions.

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.

Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in
proportion to the time required to complete the work. Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and any other charges incurred only once during the
contract.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to any of the work of the contract. Such time-related
costs include, but are not limited to, the salaries and benefits of project managers, general superintendents, field office
managers and other field office staff assigned to the project, and rent, utilities, maintenance, security, supplies and equipment
costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business. Such costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating. The rate of home office overhead shall
exclude expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination,
material deliveries, and consultant and legal fees.

The quantity of time-related overhead to be paid will be measured by the working day, as specified in the Engineer's
Estimate as WDAY. The estimated amount will be based on the number of working days, excluding any days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions. In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the quantity of time-related overhead
eligible for payment will be based on the total number of working days as specified in "Beginning of Work, Time of
Completion and Liquidated Damages" of these special provisions, rather than the Contractor's early completion progress
schedule. The quantity of time-related overhead, as measured above, will be adjusted only as a result of suspensions and
adjustments of time which revise the current contract completion date and which are also any of the following:
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1. suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

a. suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations; or

b. suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform any
provision of the contract; or
c. any other suspensions mutually agreed upon between the Engineer and the Contractor.

2. extensions of time granted by the State in conformance with the provisions in the fifth paragraph in Section 8-1.07,
"Liquidated Damages," of the Standard Specifications; or

3. reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event a cost reduction proposal is submitted by the Contractor, and is subsequently approved by the Engineer,
which provides for a reduction in contract time, the contract amount of time-related overhead associated with the reduction
in contract time shall be considered as a net savings in the total cost of time-related overhead. The Contractor will be paid 50
percent of the estimated net savings of the time-related overhead, in conformance with the provisions in Section 5-1.14, "Cost
Reduction Incentive," of the Standard Specifications.

If the quantity of time-related overhead, measured as specified in this special provision, exceeds 149 percent of the
number of working days specified in the Engineer's Estimate, the Contractor shall, within 60 calendar days of the Engineer's
written request, submit to the Engineer an audit examination and report performed by an independent Certified Public
Accountant of the Contractor's actual overhead costs. The independent Certified Public Accountant's audit examination shall
be performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards. The audit examination and report shall depict the Contractor's project and company-wide financial records and
shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude all
unallowable costs as determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31. The audit examination
shall determine if the rates of field and home office overhead:

1. are allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part
31,

2. are adequately supported by reliable documentation; and

3. related solely to the project under examination.

Upon the Engineer's written request, the Contractor shall make its financial records available for audit by the State for
the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the Contractor. The actual
rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the Engineer.

If the Engineer elects, or if requested in writing by the Contractor, contract item payments for time-related overhead, in
excess of 149 percent of the number of working days designated in the Engineer's Estimate, will be adjusted to reflect the
actual rate.

The cost of performing an audit examination and submitting the report, requested by the Engineer, will be borne equally
by the State and the Contractor. The division of the cost will be made by determining the cost of providing an audit
examination in conformance with the provisions of Section 9-1.03B, "Work performed by Special Forces or Other Special
Services" of the Standard Specifications, and paying to the Contractor one-half of that cost.

The contract price paid per working day for time-related overhead shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in time-related overhead, complete in
place, including all field and home office overhead costs incurred by the Contractor and by any joint venture partner,
subcontractor, supplier or other party associated with the Contractor, and the Contractor's share of costs of audits of overhead
costs requested by the Engineer, as specified in these special provisions, and as directed by the Engineer. The provisions in
Sections 4-1.03B, "Increased or Decreased Quantities," 4-1.03C, "Changes in Character of the Work," of the Standard
Specifications shall not apply to time-related overhead.

Full compensation for additional overhead costs involved in the performance of extra work at force account shall be
considered as included in the markups specified in "Force Account Payment,” of these special provisions.

Full compensation for additional overhead cost involved in performing additional contract item work that is not a
controlling operation and for all overhead, other than the time-related overhead measured and paid for as specified in this
section "Overhead", shall be considered as included in the various items of work involved, and no additional compensation
will be allowed therefor.
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For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment, that occurred during that monthly estimate
period. The amount earned per working day for time-related overhead shall be either the contract item price, or 20 percent of
the original total contract amount divided by the number of working days specified in "Beginning of Work, Time of
Completion and Liquidated Damages," of these special provisions, whichever is the lesser.

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included for payment
in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07, "Payment
After Acceptance,"” of the Standard Specifications.

10-1.07 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

Installation of the following utility facilities will require coordination with the Contractor's operations. The Contractor
shall make the necessary arrangements with the utility company, through the Engineer, and shall submit a schedule of work,
verified by a representative of the utility company, to the Engineer. The schedule of work shall provide not less than the
following number of working days, as defined in Section 8-1.06, "Time of Completion," of the Standard Specifications for
the utility company to complete their work:

Utility (address) Location Working Days
PG&E power poles as shown on the plans 30

In the event that the utility facilities mentioned above are not installed by the date specified and, if in the opinion of the
Engineer, the Contractor's operations are delayed or interfered with by reason of the utility facilities not being installed by the
date specified, the State will compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-
Highway Facilities," of the Standard Specifications.

10-1.08 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.09 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdffiles.htm.
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Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.10 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type Il retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.11 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure” of these special
provisions.

Any traffic control operation may involve support by the California Highway Patrol (CHP). The Contractor shall
prepare written lane closure schedules in accordance with the requirements listed in "Lane Closure Requirements And
Conditions", elsewhere in these special provisions. Any costs incurred by the CHP, as a result of late notification by the
Contractor to the Engineer of cancellation of a lane closure will be deducted from any moneys due, or that may become due,
the Contractor under this contract.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Portable changeable message signs shall be placed for each lane closure prior to the first advance warning sign shown on
the plans, or as directed by the Engineer.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.
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Lane closures shall not exceed 900 meters in length.

Concurrent lane closures will not be allowed within the project limits.

When a designated legal holiday falls on a Monday, the full width of the traveled way shall be open for use by public
traffic on the preceding Friday.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work or the length of lane closures which do
not significantly change the cost of the work may be permitted upon the written request of the Contractor, if in the opinion of
the Engineer, public traffic will be better served and the work expedited. These deviations shall not be adopted by the
Contractor until the Engineer has approved the deviations in writing. All other modifications will be made by contract
change order.

Chart No. 1
Two-lane and Multilane Lane Requirements

Location: Men-101-KP 9.0/ 14.3

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays R|R[R|R|R|R|R|R[R|2|2]|2|2]|2|2]|2|2|2|R|R|[R|R|R|R
Fridays RI(R|R|R|R[R|R|R[R[2[2]|2|2|2|2]|2]|2|2]|2]|2]|2|2|2]2

Saturdays 212(2(2(2(2(2|2|2]|2]|2]|2|2|2]|2|2|2|2|2|2|2|2|2]|2
Sundays 212(2(2|2(2(2|2|2]|2]|2]|2|2|2]|2|2|2|2|2|2|2|2|2]|2

Day before designated legal holiday| 2 (2|2 |2|2|2|2|2(2|2]|2|2(2]|2|2|2|2|2|2|2|2]|2|2]|2
Designated legal holidays 212(2|12(2]|2(2]|2|2]|2(2|2|2|2|2]|2|2|2|2|2|2|2|2|2

Legend:
R | A minimum of one 3.6 m wide paved lane, with a corresponding 1.2 m wide paved shoulder, shall be
open for use by public traffic.

2 | A minimum of one 3.6 m wide paved lane, with a corresponding 1.2 m wide paved shoulder, shall be
open for use by public traffic in each direction of travel.

REMARKS: Public traffic shall not be allowed to travel on unpaved surfaces.

10-1.12 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.
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The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m.
2 working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays,” and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.13 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety,"” of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement,"” of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.
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Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining, or removing the components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining, or removing the components when operated within a stationary type lane closure shall only display the caution
display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system, and shall be in place before a lane closure requiring its use is completed.

On 2-lane, 2-way roadways, one-way traffic shall be controlled through the project in conformance with the plan entitled
"Traffic Control System for Lane Closure on Two Lane Conventional Highways" and these special provisions.

On 2-lane, 2-way roadways, additional advance flaggers will be required. All flaggers shall have radio contact with
personnel in the work zone.

On 2-lane, 2-way roadways, utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a
pilot car, the cones shown along the centerline on the plan need not be placed. The pilot car shall have radio contact with
personnel in the work area. The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per
hour (25 mph).

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the caution
display mode when used on 2-lane highways. Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted. The full operation height of the bottom of the sign may be less than 2.1 m above the
ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner. The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be mm £ mm above the ground at all points for proper impact performance.” A TMA
which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The Engineer
shall be the sole judge whether used TMAs supplied under this contract need recertification. Each unit shall be certified by
the manufacturer to meet the requirements for TMAs in conformance with the standards established by the Transportation
Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA 95819.

New TMAs proposed as equal to approved TMASs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.
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PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer. Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment,” of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.14 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic. On multilane roadways (freeways and expressways) edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown
on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary pavement
markers placed at longitudinal intervals of not more than 7.3 m. The temporary pavement markers shall be the same color as
the laneline or centerline the pavement markers replace. Temporary pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
The temporary pavement markers shall be placed in conformance with the manufacturer's instructions. Temporary pavement
markers for long term day/night use (6 months or less) shall be cemented to the surfacing with the adhesive recommended by
the manufacturer, except epoxy adhesive shall not be used to place the temporary pavement markers in areas where removal
of the temporary pavement markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers listed for short term
day/night use (14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a
maximum of 14 days on lanes opened to public traffic. Prior to the end of the 14 days the permanent pavement delineation
shall be placed. If the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the
temporary pavement markers and provide additional temporary pavement delineation and shall bear the cost thereof. The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.
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Where "no passing" centerline pavement delineation is obliterated, the following "no passing™ zone signing shall be
installed prior to opening the lanes to public traffic. C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing" zones. R63 (DO NOT PASS) signs shall be
installed at the beginning and at every 600-m interval within "no passing" zones. For continuous zones longer than 3 km,
W71 (NEXT MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing™ zones.
R64 (PASS WITH CARE) signs shall be installed at the end of "no passing"” zones. The exact location of "no passing"” zone
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing"” centerline
pavement delineation has been applied. The signing for "no passing” zones, shall be removed when no longer required for
the direction of public traffic. The signing for “no passing™ zones shall conform to the provisions in "Construction Area
Signs" of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline and centerline delineation and signing specified for "no passing" zones) for those areas where temporary laneline and
centerline delineation is not shown on the plans and for providing equivalent patterns of permanent traffic lines for those
areas when required, shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

On multilane roadways (freeways and expressways), whenever edgelines are obliterated and temporary pavement
delineation to replace those edgelines is not shown on the plans, the edgeline delineation to be provided for those areas
adjacent to lanes open to public traffic shall be as follows:

A. Temporary pavement delineation for right edgelines shall, at the option of the Contractor, consist of either a solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or traffic
cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

B. Temporary pavement delineation for left edgelines shall, at the option of the Contractor, consist of either solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, traffic cones,
portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m or temporary pavement
markers placed at longitudinal intervals of not more than 1.8 m. Temporary pavement markers used for temporary
left edgeline delineation shall be one of the types of temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Traffic stripe (100-mm wide) placed as temporary edgeline delineation which will require removal shall conform to the
provisions of "Temporary Traffic Stripe (Tape)" of these special provisions. Where removal of the 100-mm wide traffic
stripe will not be required, painted traffic stripe conforming to the provisions of "Temporary Traffic Stripe (Paint)" of these
special provisions may be used. The quantity of temporary traffic stripe (tape) or temporary traffic stripe (paint) used for this
temporary edgeline delineation will not be included in the quantities of tape or paint to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
as determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during the
hours of the day that the portable delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic as
determined by the Engineer.

The quantity of channelizers used as temporary edgeline delineation will not be included in the quantity of channelizers
to be paid for. Full compensation for furnishing, placing, maintaining and removing temporary edgeline delineation for those
areas where temporary edgeline delineation is not shown on the plans shall be considered as included in the contract prices
paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.
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TEMPORARY TRAFFIC STRIPE (PAINT)

Temporary traffic stripe consisting of painted traffic stripe shall be applied and maintained at the locations shown on the
plans. The painted temporary traffic stripe shall be complete in place at the location shown prior to opening the traveled way
to public traffic. Removal of painted temporary traffic stripe will not be required.

Temporary painted traffic stripe shall conform to the provisions in "Paint Traffic Stripes and Pavement Markings" of
these special provisions, except for payment. At the option of the Contractor, either one or 2 coats shall be applied regardless
of whether on new or existing pavement.

At the Contractor's option, temporary removable striping tape listed in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions may be used instead of painted temporary traffic stripes. When traffic stripe tape is
used in place of painted temporary traffic stripes, the tape will be measured and paid for by the meter as temporary traffic
stripe (paint).

When painted traffic stripe is specified for temporary left edgeline delineation, temporary pavement markers placed at
longitudinal intervals of not more than 1.8 m may be used in place of the temporary painted traffic stripe. Temporary
pavement markers shall be one of the types of temporary pavement markers listed for long term day/night use (6 months or
less) in "Prequalified and Tested Signing and Delineation Materials™ of these special provisions. When temporary reflective
pavement markers are used in place of temporary painted traffic stripe, payment for those temporary pavement markers will
be made on the basis of the theoretical quantity of temporary traffic stripe (paint) required for the left edgeline the temporary
pavement markers replace.

TEMPORARY PAVEMENT MARKERS

Temporary pavement markers shall be applied at the locations shown on the plans. The pavement markers shall be
applied complete in place at the locations shown prior to opening the traveled way to public traffic.

Temporary pavement markers shown on the plans shall be, at the option of the Contractor, one of the temporary
pavement markers for long term day/night use (6 months or less) listed in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented
to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used in areas where
removal of the pavement markers will be required.

Where the temporary pavement delineation shown on the plans for lanelines or centerlines consists entirely of a pattern
of broken traffic stripe and pavement markers, the Contractor may use groups of the temporary pavement markers for long
term day/night use (6 months or less) in place of the temporary traffic stripe tape or painted temporary traffic stripe. The
groups of pavement markers shall be spaced as shown on the plans for a similar pattern of permanent traffic line, except
pavement markers shown to be placed in the gap between the broken traffic stripe shall be placed as part of the group to
delineate the pattern of broken temporary traffic stripe. The kind of laneline and centerline delineation selected by the
Contractor shall be continuous within a given location. Payment for those temporary pavement markers used in place of
temporary traffic stripe will be made on the basis of the theoretical length of the patterns of temporary traffic stripe (tape) or
temporary traffic stripe (paint).

Retroreflective pavement markers conforming to the provisions in "Pavement Markers" of these special provisions may
be used in place of temporary pavement markers for long term day/night use (6 months or less) except to simulate patterns of
broken traffic stripe. Placement of the retroreflective pavement markers used for temporary pavement markers shall conform
to the provisions in "Pavement Markers" of these special provisions except the waiting period provisions before placing the
pavement markers on new asphalt concrete surfacing as specified in Section 85-1.06, "Placement,” of the Standard
Specifications shall not apply and epoxy adhesive shall not be used to place pavement markers in areas where removal of the
pavement markers will be required.

MEASUREMENT AND PAYMENT

Temporary traffic stripe (paint) will be measured and paid for in the same manner specified for paint traffic stripe
(1-coat) in Section 84-3.06, "Measurement,” and Section 84-3.07, "Payment,"” of the Standard Specifications.

Temporary pavement markers, shown on the plans, will be measured and paid for by the unit in the same manner
specified for retroreflective pavement markers in Section 85-1.08, "Measurement,” and Section 85-1.09, "Payment,” of the
Standard Specifications. Temporary pavement markers used for temporary laneline and centerline delineation for areas
which are not shown on the plans will not be included in the quantities of temporary pavement markers to be paid for. Full
compensation for removing temporary pavement markers, when no longer required, shall be considered as included in the
contract unit price paid for temporary pavement marker and no separate payment will be made therefor.

Contract No. 01-301704
86



10-1.15 BARRICADE

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the Standard
Specifications or in these special provisions or where designated by the Engineer. Barricades shall conform to the provisions
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions
regarding retroreflective sheeting for barricades.

Construction area sign and marker panels conforming to the provisions in Section 12-3.06, "Construction Area Signs," of
the Standard Specifications shall be installed on barricades in a manner determined by the Engineer at the locations shown on
the plans.

Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions in
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications.

Full compensation for furnishing, installing, maintaining, and removing construction area signs and marker panels on
barricades shall be considered as included in the contract unit price paid for the type of barricade involved and no separate
payment will be made therefor.

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System
for Lane Closure" of these special provisions and will not be included in the count for payment of barricades.

10-1.16 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations where
designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices,"
of the Standard Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable
message signs.

10-1.17 TEMPORARY FLASHING BEACON (SOLAR POWERED) SYSTEM

Temporary flashing beacon (TFB) (solar powered) system shall be constructed as units and shall consist of installing,
maintaining, and removing TFB (solar powered) system in conformance with the details shown on the plans, the provisions
in "Maintaining Traffic" of these special provisions, the provisions in Section 86, "Signals, Lighting and Electrical Systems,"
of the Standard Specifications, and these special provisions.

TFB (solar powered) system shall be installed as shown on the plans at each end of the project. The provisions in this
section shall not relieve the Contractor from the responsibility to provide additional devices or take measures as may be
necessary to conform to the provisions in Section 7-1.09, "Public Safety," of the Standard Specifications.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Sections 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of
Compliance shall certify that the TFB (solar powered) conforms to the contract plans and specifications, conforms to the pre-
qualified design and material requirements and was manufactured in conformance with the approved quality control program.

Materials and equipment to be used in the TFB (solar powered) system shall be either new or used suitable for the
intended use.

The Contractor shall provide the construction area sign panel to be mounted on TFB (solar powered) standard, the
flasher, solar panels and mounting brackets, amber LED signal sections, batteries, photovoltaic controller and all other
components of the circuit as specified in these special provisions.

The Contractor shall complete all mechanical and electrical connections to operate the TFB (solar powered). The signal
beacon head assembly shall consist of the following:

300-mm aluminum coated black head with prismatic amber lens.

Solid state electronics to enable flasher operation.

Polycarbonate housing to protect circuitry from dust and moisture.

Each beacon shall be provided with a backplate, visor, flasher assembly, NEMA 3R enclosure, circuit breaker or switch.
Amber LED signal unit.

The amber LED signal unit shall conform to the following:

420 LED signal unit using 1200 mcd with luminosity of 504 candles approximately.
Power Requirements: 12 V(dc), 20 W

Night sensitive dimming/flashing module rated at 50 percent connected load.
Viewing angle: 30 degrees.
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Sign panels to be installed on the TFB (solar powered) system shall be stationary mounted construction area signs
conforming to the provisions in "Construction Area Signs" of these special provisions.

Standards for TFB (solar powered) system units shall be wood posts or wood poles as shown on the plan. Wood posts
and wood poles shall be the sizes shown on the plans and shall conform to the provisions in Section 56-2.02B, "Wood Posts,"
and Section 56-2.03, "Construction,” and Section 86-2.12, "Wood Poles,” of the Standard Specifications and shall be
installed as shown on the plans for roadside signs.

OPERATION

The TFB (solar powered) system shall operate at nominal 12 V(dc) as shown on the plans. The flash rate and battery
recharge time shall conform to the provisions in Section 12-3.05, "Portable Flashing Beacons,” of the Standard
Specifications.

Unless otherwise directed by the Engineer, the system shall be operated on a continuous 24-hour basis during the length
of the contract.

MAINTAINING TFB (SOLAR POWERED) SYSTEM

Maintaining the TFB (solar powered) system shall be the sole responsibility of the Contractor.

If components in the TFB (solar powered) system are damaged, displaced or cease to operate or function as specified,
from any cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location or to an alternate location
designated by the Engineer.

CONDUCTORS AND WIRING

Conductors for direct burial shall be Type UF cable of the size and number of conductors required. Conductor size shall
be No. 12, minimum.

Where conductors are to be placed across paved areas, the conductors shall be suspended at least 7.6 m above the
roadway or may be placed in sawed slots as provided for inductive loop detectors.

When no longer required, conductors in sawed slots shall be abandoned in place.

At the option of the Contractor, conductors to be placed outside of paved areas shall be placed by one of the following
methods:

A. Direct Burial. Conductors shall be installed at a minimum depth of 600 mm below grade.

B. Placed in Buried Conduit. Conductors shall be installed in either Type 1, Type 2 or Type 3 conduit. Type 1 and
Type 2 conduit shall be buried a minimum depth of 300 mm below grade. Type 3 conduit shall be buried a
minimum depth of 450 mm below grade.

C. Suspended from Wood Poles. Suspended conductors shall have a minimum clearance at any point of 3 m. Portions
of conductor installed on the face of wood poles shall be placed in either Type 3 or Type 4 conduit between the
point 3 m above grade at the pole and the pull box. Conduit between pole and pull box shall be buried a minimum
depth of 450 mm below grade.

BONDING AND GROUNDING

The TFB (solar powered) system shall be mechanically and electrically secure to form a continuous system effectively
grounded by the cable grounding conductor.

SERVICE

At the option of the Contractor, commercial power, if available, may be used to energize the TFB (solar powered)
system. Service shall be 120 V, 60 Hz. Power sources shall be protected in locked enclosures. The Engineer shall be
provided with keys to all locks.

The use of power from private parties, other than a direct connection to a utility company service point, will not be
permitted.

Electrical power shall not be used from existing highway facilities, except when approved in writing by the Engineer.

The Contractor shall make the arrangements with the utility company to provide service. The cost to provide
commercial power shall be at the expense of the Contractor.
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PAYMENT

The contract unit price paid for temporary flashing beacon (solar powered) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, and disposing of the temporary flashing beacon (solar powered) system, complete in place,
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

Full compensation for furnishing, installing, maintaining, and disposing of construction area signs for the temporary
flashing beacon (solar powered) system shall be considered as included in the contract lump sum price paid for construction
area signs and no additional compensation will be allowed therefor.

10-1.18 TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.

Temporary railing (Type K) shall be pinned along the entire length of each installation during Stage 1 construction as
shown on the plans. The Contractor shall remove pins, and shall patch resultant holes in existing asphalt concrete surfacing
in areas directed by the Engineer, when pinned temporary railing (Type K) is no longer required for stage construction work.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3. Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions
will be neither measured nor paid for.

Full compensation for pinning temporary railing (Type K), as shown on the plans, including providing pins, removing
pins when no longer required and patching any resulting holes in existing asphalt concrete surfacing, shall be considered as
included in the contract price paid per meter for temporary railing (Type K) and no additional compensation will be allowed
therefor.

10-1.19 CHANNELIZER

Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed. Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.

10-1.20 TEMPORARY TRAFFIC SCREEN

Temporary traffic screen shall be furnished, installed, and maintained on top of temporary railing (Type K) at the
locations designated on the plans, specified in the special provisions or directed by the Engineer and shall conform to the
provisions specified for traffic handling equipment and devices in Section 12, "Construction Area Traffic Control Devices,"
of the Standard Specifications and these special provisions.

Temporary traffic screen panels shall be new or used CDX Grade, or better, plywood or weather resistant strandboard
mounted and anchored on temporary railing (Type K). Wale boards shall be new or used Douglas fir, rough sawn,
Construction Grade, or better. Pipe screen supports shall be new or used galvanized steel pipe, Schedule 40. Nuts, bolts, and
washers shall be cadmium plated. Screws shall be black or cadmium plated flat head, cross slotted screws with full thread
length.

When no longer required, as determined by the Engineer, temporary traffic screen shall be removed from the site of the
work and shall become the property of the Contractor.

Temporary traffic screen will be measured by the meter from actual measurements along the line of the completed
temporary traffic screen, at each location designated on the plans, specified or directed by the Engineer. If the Engineer
orders a lateral move of temporary railing, with temporary traffic screen attached, and the repositioning is not shown on the
plans, moving the temporary traffic screen will be paid for as part of the extra work for moving the temporary railing as
specified in Section 12-4.01, "Measurement and Payment,” of the Standard Specifications. Temporary traffic screen placed
in excess of the length shown, specified or directed by the Engineer will not be paid for.
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Full compensation for repositioning temporary traffic screen attached to temporary railing (Type K) in conformance with
this specification and with the requirements of "Reset Temporary Railing (Type K)", elsewhere in these special provisions,
shall be considered as included in the contract price paid per meter for reset temporary railing (Type K) and no separate
payment will be made therefor.

The contract price paid per meter for temporary traffic screen shall include full compensation for furnishing all labor,
materials (including anchoring systems), tools, equipment, and incidentals, and for doing all the work involved in installing,
maintaining, and removing the temporary traffic screen, complete in place, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.21 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety”, "Order of Work™, and "Temporary Railing" of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite I11 Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite 1l Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive,
Chicago, IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

B. Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road,
Wauconda, IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820.

1.. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

C. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone 1-949-361-5663, FAX 1